



# PROGRAMMING OF PUBLIC CONTRACTS AWARD AND EXECUTION FOR THE 2022 FINANCIAL YEAR

## MINISTRIES CONTRACTS PROGRAMMING LOGBOOK


*« I insist on the fact that all our projects, I mean ALL, ought to be executed within the allocated timeframe »  
« J'insiste sur le fait que tous nos projets, je dis bien TOUS, devraient être réalisés dans les délais impartis »*

*H.E Paul Biya; special Statement at the Council of Ministers, 16 January 2019  
S.E Paul Biya ; Communication spéciale au Conseil des Ministres du 16 janvier 2019*

**2022 FINANCIAL YEAR**

**SUMMARY OF DATA BASED ON INFORMATION GATHERED**

<b>No.</b>	<b>Name of PO/DPO</b>	<b>Number of contracts</b>	<b>Amount of Contracts</b>	<b>No Page</b>
1	Supreme State Audit	6	5 326 896 982	3
2	Delegation General of National Security	19	1 184 459 500	4
3	Ministry of Territorial Administration	28	1 777 773 000	7
4	Ministry of Social Affairs	11	1 275 395 000	10
5	Ministry of Agriculture and Rural Development	18	2 088 350 000	12
6	Ministry of Arts and Culture	10	965 176 137	15
7	Ministry of Trade	10	557 908 000	16
8	Ministry of Communication	7	775 000 000	17
9	Ministry of Decentralization and Local Development	11	1 032 433 920	18
10	Ministry of Defence	7	174 241 000	19
11	Ministry of State Property, Surveys and Land Tenure	12	618 000 000	20
12	Ministry of Water Resources and Energy	46	18 317 905 996	22
13	Ministry of Economy, Planning and Regional Development	16	1 248 995 000	28
14	Ministry of Basic Education	11	3 805 000 000	30
15	Ministry of Livestock, Fisheries and Animal Industries	20	788 321 012	32
16	Ministry of Employment and Vocational Training	14	1 063 048 500	35
17	Ministry of Secondary Education	23	1 626 937 000	37
18	Ministry of Higher Education	25	2 667 249 000	40
19	Ministry of Environment, Protection of Nature and Sustainable Development	11	346 200 000	43
20	Ministry of Finance	16	879 394 494	45
21	Ministry of Public Service and Administrative Reform	5	528 864 584	47
22	Ministry of Forestry and Wildlife	2	26 400 000	48
23	Ministry of Housing and Urban Development	11	2 070 500 000	49
24	Ministry of Youth Affairs and Civic Education	16	1 104 016 908	51
25	Ministry of Justice	2	220 000 000	53
26	Ministry of Public Contracts	13	501 200 000	54




**SUMMARY OF DATA BASED ON INFORMATION GATHERED**

<b>No.</b>	<b>Name of PO/DPO</b>	<b>Number of contracts</b>	<b>Amount of Contracts</b>	<b>No Page</b>
27	Ministry of Mines, Industries and Technological Development	3	176 000 000	56
28	Ministry of Small and Medium Sized Enterprises, Social Economy and Handicraft	15	861 084 000	57
29	Ministry of Posts and Telecommunications	4	291 655 000	59
30	Ministry of Women's Empowerment and the Family	4	269 000 000	60
31	Ministry of Scientific Research and Innovation	15	865 202 000	61
32	Ministry of External Relations	15	1 401 000 000	63
33	Ministry of Public Health	36	15 593 500 000	65
34	Ministry of Sports and Physical Education	3	285 000 000	70
35	Ministry of Tourism and Leisure	31	1 202 985 000	71
36	Ministry of Transport	16	659 386 000	76
37	Ministry of Labour and Social Security	6	546 000 000	79
38	Ministry of Public Works	84	339 212 989 288	80
<b>TOTAL</b>		<b>602</b>	<b>412 333 467 321</b>	

**ACRONYMS**

BCFW : Building and Community Facility Works  
 GS : General Supplies  
 OI : Other Infrastructure  
 SISC : Service and Intellectual Service Contrat  
 ROAD : Road Works



## SUPREME STATE AUDIT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Project management for the construction of the AFROSAL headquarters building (Phase II beginning)	SISC	350 200 000	PIB	CONSUPE/ ITB-CCCB(BCFW)	MA	Contract under execution			18/11/2021	08/12/2023
2	Construction of the AFROSAL headquarters building (Phase II beginning)	BCFW	4 726 696 982	PIB	CONSUPE/ ITB-CCCB(BCFW)	MA	Contract under execution			18/11/2021	08/11/2023
3	Acquisition of reprography equipment in CONSUPE	GS	50 000 000	PIB	CONSUPE/ ITB	ONIT	10/02/2022	14/03/2022	31/03/2022	11/04/2022	10/06/2022
4	Acquisition of computer equipment in CONSUPE	GS	100 000 000	PIB	CONSUPE/ ITB	ONIT	10/02/2022	14/03/2022	31/03/2022	11/04/2022	10/06/2022
5	Acquisition of office material and equipment	GS	65 000 000	PIB	CONSUPE/ ITB	ONIT	03/02/2022	07/03/2022	24/03/2022	04/04/2022	03/06/2022
6	Rehabilitation of building D of CONSUPE	BCFW	35 000 000	PIB	CONSUPE/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/07/2022
<b>TOTAL</b>			<b>5 326 896 982</b>								

## DELEGATION GENERAL OF NATIONAL SECURITY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Construction of the Douala Command Centre	BCFW	190 000 000	PIB	DGSN/ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	08/02/2023
2	Construction of the Yaounde Command Centre	BCFW	190 000 000	PIB	DGSN/ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	08/02/2023
3	Construction of Command Centre fences	BCFW	96 267 000	PIB	DGSN/ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	12/10/2022
4	Construction of the Mbalmayo 1st District Public Security Police Station	BCFW	45 723 000	PIB	DGSN/ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/10/2022
5	Project management for the construction of Mbalmayo I Public Security Police Station	SISC	5 485 500	PIB	DGSN/ITB	RNIT	17/01/2022	11/03/2022	01/04/2022	15/04/2022	10/11/2022
6	Construction of the Mbalmayo 2nd District Public Security Police Station (phase 2)	BCFW	82 000 000	PIB	DGSN/ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	19/01/2023
7	Project management for the construction of the Mbalmayo 2nd District Public Security Police Station (phase 2)	SISC	7 566 000	PIB	DGSN/ITB	RNIT	17/01/2022	11/03/2022	01/04/2022	15/04/2022	08/02/2023

## DELEGATION GENERAL OF NATIONAL SECURITY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Completion of the construction of the Mbalmayo 3rd District Public Security Police Station (phase 2)	BCFW	46 784 000	PIB	DGSN/ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/10/2022
9	Studies for the construction of the Regional Grouping of the Public Way in the Littoral R+1 with hangar	SISC	30 000 000	PIB	DGSN/ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	12/09/2022
10	Continuation of the construction of the Abang-Minko'o Border Post	BCFW	57 634 000	PIB	DGSN/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	11/11/2022
11	Equipping Border Posts (PLANUT) with office furniture Lot 1: Gari Gombo	GS	15 000 000	PIB	DGSN/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/07/2022
12	Equipping Border Posts (PLANUT) with office furniture Lot 2: Zina		15 000 000								
13	Equipping Border Posts (PLANUT) with office furniture Lot 3 : Demsa		15 000 000								
14	Equipping the BENG BIS Special Branch with office furniture	GS	15 000 000	PIB	DGSN/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/07/2022

## DELEGATION GENERAL OF NATIONAL SECURITY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
15	Studies for the renovation of the DGSN building	SISC	50 000 000	PIB	DGSN/ITB	RNIT	28/02/2022	22/04/2022	13/05/2022	27/05/2022	22/11/2022
16	Equipping Police Station Buildings (PLANUT) with office furniture Lot 1 : MOKOLO	GS	75 000 000	PIB	DGSN/ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/08/2022
17	Equipping Police Station Buildings (PLANUT) with office furniture Lot 2 : NGOA-EKELLE		75 000 000								
18	Equipping Police Station Buildings(PLANUT) with office furniture Lot 3 : Camp POND1		75 000 000								
19	Solar energy electrification of police units	OI	98 000 000	PIB	DGSN/ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	02/12/2022
<b>TOTAL</b>			<b>1 184 459 500</b>								

## MINISTRY OF TERRITORIAL ADMINISTRATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Construction of Kiiki the Sub-Divisional Office	BCFW	99 000 000	PIB	MINAT/ITB	ONIT	31/01/2022	07/03/2022	24/03/2022	04/04/2022	30/11/2022
2	Developing a user guide and procedures manual	SISC	15 000 000	PIB	MINAT/ITB	RNIT	23/12/2021	31/01/2022	17/02/2022	28/02/2022	30/05/2022
3	Developing a statistical masterplan for the central services of MINAT	SISC	50 000 000	PIB	MINAT/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	19/08/2022
4	Acquisition of IT maintenance equipment and network equipment	GS	15 000 000	PIB	MINAT/ITB	ONIT	14/02/2022	21/03/2022	07/04/2022	18/04/2022	17/06/2022
5	Updating the computer masterplan	SISC	30 000 000	PIB	MINAT/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	19/08/2022
6	Acquisition of proprietary antivirus software licences	GS	15 000 000	PIB	MINAT/ITB	ONIT	10/03/2022	11/04/2022	28/04/2022	09/05/2022	23/06/2022
7	Development of the MINAT server room	GS	50 000 000	PIB	MINAT/ITB	ONIT	23/12/2021	24/01/2022	10/02/2022	21/02/2022	23/05/2022
8	Acquisition of 2 engine boats for administrative authorities	GS	36 000 000	PIB	MINAT/ITB	ONIT	28/02/2022	04/04/2022	21/04/2022	02/05/2022	01/07/2022

## MINISTRY OF TERRITORIAL ADMINISTRATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Acquisition of 7 motorcycles for administrative authorities	GS	10 500 000	PIB	MINAT/ITB	ONIT	10/03/2022	11/04/2022	28/04/2022	09/05/2022	08/07/2022
10	Acquisition of 50 photocopiers for administrative authorities	GS	40 000 000	PIB	MINAT/ITB	ONIT	28/02/2022	04/04/2022	21/04/2022	02/05/2022	01/07/2022
11	Construction of the residence of the SDO for the Mefou-and-Akono	BCFW	180 000 000	PIB	MINAT/ITB	ONIT	23/12/2021	24/01/2022	10/02/2022	21/02/2022	19/10/2022
12	Completion of the construction of the Limbe II Sub-Divisional Office	BCFW	50 000 000	PIB	MINAT/ITB	ONIT	23/12/2021	24/01/2022	10/02/2022	21/02/2022	19/10/2022
13	Construction of Sub-Divisional Offices Lot 1 : Construction of the Assamba Sub-Divisional Office	BCFW	99 000 000	PIB	MINAT/ITB	ONIT	24/01/2022	28/02/2022	17/03/2022	28/03/2022	23/11/2022
14	Construction of Sub-Divisional Offices Lot 2 : Construction of the Endom Sub-Divisional Office		99 000 000								
15	Construction of Sub-Divisional Offices Lot 3 : Construction of the Ndiang Sub-Divisional Office		99 000 000								
16	Construction of Sub-Divisional Offices Lot 4 : Construction of the Mbang Sub-Divisional Office		99 000 000								
17	Construction of Sub-Divisional Offices Lot 5 : Construction of the Mvangan Sub-Divisional Office		99 000 000								
18	Acquisition of photocopiers	GS	17 776 000	PIB	MINAT/ITB	ONIT	28/02/2022	04/04/2022	21/04/2022	02/05/2022	01/07/2022

## MINISTRY OF TERRITORIAL ADMINISTRATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
19	Acquisition of 50 computer kits	GS	100 000 000	PIB	MINAT/ITB	ONIT	28/02/2022	04/04/2022	21/04/2022	02/05/2022	01/07/2022
20	Acquisition of vehicles for directors and persons ranking as such	GS	300 000 000	PIB	MINAT/ITB-CCCB(GS)	ONIT	10/03/2022	18/04/2022	05/05/2022	16/05/2022	15/07/2022
21	Acquisition of various office equipment	GS	66 497 000	PIB	MINAT/ITB	ONIT	28/02/2022	04/04/2022	21/04/2022	02/05/2022	01/08/2022
22	Acquisition of a 4x4 vehicle for the Secretary-General	GS	80 000 000	PIB	MINAT/ITB	ONIT	28/02/2022	04/04/2022	21/04/2022	02/05/2022	01/07/2022
23	Developing the cartography of risky areas in the East Region	SISC	28 000 000	PIB	MINAT/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	20/07/2022
24	Development of Aid Organisation Plans (ORSEC) Lot 1 : Development of the Menoua Aid Organisation Plan	SISC	15 000 000	PIB	MINAT/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	20/07/2022
25	Development of Aid Organisation Plans (ORSEC) Lot 2 : Development of the Nde Aid Organisation Plan		15 000 000								
26	Development of Aid Organisation Plans (ORSEC) Lot 3 : Development of the Koung-KHI Aid Organisation Plan		15 000 000								
27	Development of an application for the monitoring of weapons and ammunition	SISC	40 000 000	PIB	MINAT/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	20/07/2022
28	Study for the development of a central application for foreign, cultural and declared associations	SISC	15 000 000	PIB	MINAT/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	20/07/2022
<b>TOTAL</b>			<b>1 777 773 000</b>								

## MINISTRY OF SOCIAL AFFAIRS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of videoconference equipment and accessories for the devolved services of MINAS	GS	17 000 000	PIB	MINAS/ITB	RQ	24/02/2022	21/03/2022	07/04/2022	18/04/2022	17/06/2022
2	Equipping the central services of MINAS with office furniture	GS	21 395 000	PIB	MINAS/ITB	RQ	17/02/2022	14/03/2022	31/03/2022	11/04/2022	10/06/2022
3	Acquisition of computer equipment in central services	GS	21 000 000	PIB	MINAS/ITB	RQ	27/01/2022	21/02/2022	10/03/2022	21/03/2022	05/05/2022
4	Acquisition of 2 (two) 4x4 pick-up vehicles	GS	60 000 000	PIB	MINAS/ITB	ONIT	10/02/2022	14/03/2022	31/03/2022	11/04/2022	10/06/2022
5	Acquisition of 1 (one) station wagon vehicle for MINAS	GS	110 000 000	PIB	MINAS/ITB	ONIT	10/02/2022	14/03/2022	31/03/2022	11/04/2022	10/06/2022
6	Establishment of the RSU : Establishment of the RSU database (Acquisition of computer equipment)	GS	40 000 000	PIB	MINAS/ITB	ONIT	27/01/2022	28/02/2022	17/03/2022	28/03/2022	12/05/2022
7	Project management for the construction of the Mfou RTC	SISC	15 000 000	PIB	MINAS/ITB	RQ	03/02/2022	28/02/2022	17/03/2022	28/03/2022	26/09/2022

## MINISTRY OF SOCIAL AFFAIRS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Construction Mfou RTC : Construction works	BCFW	135 000 000	PIB	MINAS/ITB	ONIT	03/02/2022	07/03/2022	24/03/2022	04/04/2022	01/09/2022
9	Project for the computerisation of the National Invalidity Card (CNiv) : Acquisition of the equipment and software	GS	306 000 000	PIB	MINAS/ITB- CCCB(GS)	ONIT	07/02/2022	21/03/2022	07/04/2022	18/04/2022	18/07/2022
10	Equipping the Maroua CRPH	GS	350 000 000	PIB	MINAS/ITB- CCCB(GS)	ONIT	31/01/2022	14/03/2022	31/03/2022	11/04/2022	10/06/2022
11	Modernisation of ICE Maroua : construction and rehabilitation	BCFW	200 000 000	PIB	MINAS/ITB	ONIT	23/12/2021	24/01/2022	10/02/2022	21/02/2022	21/07/2022
<b>TOTAL</b>			<b>1 275 395 000</b>								

## MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of 2 (two) Pick-up vehicles for the PCP-AMO	GS	56 000 000	PIB	MINADER/ ITB	ONIT	28/03/2022	16/05/2022	06/06/2022	20/06/2022	19/08/2022
2	Acquisition of a vehicle for the minister : MINADER	GS	100 000 000	PIB	MINADER/ ITB	ONIT	28/03/2022	16/05/2022	06/06/2022	20/06/2022	19/08/2022
3	Rehabilitation of the buildings hosting the Department of Rural Engineering and Improvement of Living Environment in Rural Areas	BCFW	50 000 000	PIB	MINADER/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	13/09/2022
4	Rehabilitation of the central services buildings of MINADER	BCFW	40 000 000	PIB	MINADER/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022
5	Acquisition of cereals : Cereal Board	GS	250 000 000	PIB	MINADER/ ITB-CCCB(GS)	ONIT	25/03/2022	24/05/2022	13/06/2022	27/06/2022	26/08/2022
6	Preparation of the soil suitability map: DDA	SISC	50 000 000	PIB	MINADER/ ITB	RNIT	14/03/2022	06/05/2022	27/05/2022	10/06/2022	08/09/2022
7	Acquisition and distribution of new strains of fungus	GS	25 000 000	PIB	MINADER/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/07/2022

## MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Acquisition and distribution of certified rubber plants : PNDPHH	GS	52 350 000	PIB	MINADER/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/07/2022
9	Acquisition and distribution of certified seeds of vegetable crops: PNAPCM	GS	50 000 000	PIB	MINADER/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/07/2022
10	Acquisition and distribution of improved cashew seeds : PADF-CAJOU	GS	200 000 000	PIB	MINADER/ ITB	ONIT	25/02/2022	15/04/2022	06/05/2022	19/05/2022	19/07/2022
11	Acquisition and distribution of certified cashew seeds : PADF-CAJOU	GS	350 000 000	PIB	MINADER/ ITB- CCCB(GS)	ONIT	08/03/2022	09/05/2022	30/05/2022	13/06/2022	12/08/2022
12	Acquisition and distribution of certified oil palm plants : PNDPHH	GS	75 000 000	PIB	MINADER/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/07/2022
13	Rehabilitation of MINADER timber yards and seed fields : PARF-CAFE	BCFW	50 000 000	PIB	MINADER/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022
14	Construction of shade houses : PARF-CAFE	BCFW	40 000 000	PIB	MINADER/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	06/09/2022

## MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
15	Acquisition and distribution of certified plantain plants: PND CF	GS	200 000 000	PIB	MINADER/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/06/2022
16	Acquisition and distribution of certified fruit tree plants	GS	50 000 000	PIB	MINADER/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/06/2022
17	Acquisition and distribution of basic and certified cassava cuttings: PADRT	GS	100 000 000	PIB	MINADER/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/06/2022
18	Acquisition and distribution of quality (basic and pre basic) maize seeds:PNADCCLG	GS	350 000 000	PIB	MINADER/ ITB- CCCB(GS)	ONIT	10/01/2022	14/03/2022	04/04/2022	18/04/2022	17/06/2022
<b>TOTAL</b>			<b>2 088 350 000</b>								

## MINISTRY OF ARTS AND CULTURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Continuation of the South-West Regional Delegation construction works	BCFW	145 000 000	PIB	MINAC/ITB	ONIT	04/03/2022	04/04/2022	21/04/2022	02/05/2022	29/09/2022
2	Continuation of works to extend the central building of MINAC	BCFW	150 000 000	PIB	MINAC/ITB	ONIT	03/03/2022	04/04/2022	21/04/2022	02/05/2022	29/09/2022
3	Study for the evaluation of the remaining works for the construction of the INAC (National Institute of Arts and Culture)	SISC	40 000 000	PIB	MINAC/ITB	RNIT	17/02/2022	28/03/2022	14/04/2022	25/04/2022	25/07/2022
4	Continuation of the construction of the Ntui Culture House (Phase 3)	BCFW	75 000 000	PIB	MINAC/ITB	ONIT	24/02/2022	28/03/2022	14/04/2022	25/04/2022	23/08/2022
5	Continuation of the construction of the Nanga-Eboko Culture House (Phase 2)	BCFW	75 000 000	PIB	MINAC/ITB	ONIT	24/02/2022	28/03/2022	14/04/2022	25/04/2022	23/08/2022
6	Continuation of the construction works of the Upper Sanaga Cultural Centre (Phase 2)	BCFW	70 000 000	PIB	MINAC/ITB	ONIT	24/02/2022	28/03/2022	14/04/2022	25/04/2022	23/08/2022
7	Electrification of the National Museum reserves	OI	15 256 969	C2D	MINAC/ITB	ONIT	03/03/2022	04/04/2022	21/04/2022	02/05/2022	01/07/2022
8	Repair of the waterproofing of the National Museum	BCFW	58 167 168	C2D	MINAC/ITB	ONIT	03/03/2022	04/04/2022	21/04/2022	02/05/2022	30/08/2022
9	Repair of the woodwork of the National Museum	BCFW	36 752 000	C2D	MINAC/ITB	ONIT	25/02/2022	28/03/2022	14/04/2022	25/04/2022	23/08/2022
10	Acquisition of rolling stock	GS	300 000 000	PIB	MINAC/ITB-CCCB(GS)	ONIT	28/02/2022	11/04/2022	28/04/2022	09/05/2022	23/06/2022
<b>TOTAL</b>			<b>965 176 137</b>								

## MINISTRY OF TRADE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Completion of the construction of the "made in Cameroon" showcase in Yaoundé	BCFW	57 908 000	PIB	MINCOMMERCE/ITB	ONIT	01/04/2022	19/05/2022	10/06/2022	24/06/2022	22/09/2022
2	Construction of the "made in Cameroon" showcase in Douala	BCFW	95 000 000	PIB	MINCOMMERCE/ITB	ONIT	01/04/2022	19/05/2022	10/06/2022	24/06/2022	22/09/2022
3	Construction of the "made in Cameroon" showcase in Maroua	BCFW	95 000 000	PIB	MINCOMMERCE/ITB	ONIT	01/04/2022	19/05/2022	10/06/2022	24/06/2022	22/09/2022
4	Construction of the "made in Cameroon" showcase in Bafoussam	BCFW	95 000 000	PIB	MINCOMMERCE/ITB	ONIT	01/04/2022	19/05/2022	10/06/2022	24/06/2022	22/09/2022
5	Lot 1: Acquisition of office furniture for the Mincommerce extension at Bastos	GS	25 000 000	PIB	MINCOMMERCE/ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/07/2022
6	Lot 2: Acquisition of office furniture for the conference rooms of the Mincommerce extension at Bastos		20 000 000								
7	Acquisition of Pick-ups	GS	120 000 000	PIB	MINCOMMERCE/ITB	ONIT	04/04/2022	23/05/2022	13/06/2022	27/06/2022	26/08/2022
8	Lot 1: Acquisition of computer equipment for the modernisation of control	GS	10 000 000	PIB	MINCOMMERCE/ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	07/07/2022
9	Lot 2: Acquisition of computer equipment for the central services		15 000 000								
10	Lot 3: Acquisition of computer equipment for the Mincommerce extension at Bastos		25 000 000								
<b>TOTAL</b>			<b>557 908 000</b>								

## MINISTRY OF COMMUNICATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Operationalisation of the Virtual Information Agency	GS	50 000 000	PIB	MINCOM/ ITB	ONIT	25/02/2022	15/04/2022	06/05/2022	19/05/2022	19/07/2022
2	Acquisition of computer equipment	GS	30 000 000	PIB	MINCOM/ ITB	RQ	18/02/2022	14/03/2022	04/04/2022	18/04/2022	17/06/2022
3	Acquisition of 1 (one) vehicle of 12 hp minimum	GS	50 000 000	PIB	MINCOM/ ITB	ONIT	25/02/2022	15/04/2022	06/05/2022	19/05/2022	19/07/2022
4	Construction of the West Regional Delegation with guest house	BCFW	245 000 000	PIB	MINCOM/ ITB	ONIT	08/02/2022	28/03/2022	18/04/2022	02/05/2022	27/12/2022
5	Construction of the Mbam and Inoubou Divisional Delegation with guest house	BCFW	180 000 000	PIB	MINCOM/ ITB	ONIT	28/12/2021	14/02/2022	07/03/2022	21/03/2022	19/09/2022
6	Construction of the Lekie Divisional Delegation with guest house	BCFW	180 000 000	PIB	MINCOM/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	31/10/2022
7	Acquisition of office material for the central services	GS	40 000 000	PIB	MINCOM/ ITB	RQ	18/02/2022	14/03/2022	04/04/2022	18/04/2022	17/06/2022
<b>TOTAL</b>			<b>775 000 000</b>								

## MINISTRY OF DECENTRALIZATION AND LOCAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Development of the records room	GS	23 500 000	PIB	MINDDEVEL/ ITB	ONIT	08/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
2	Acquisition of switches	GS	5 724 000	PIB	MINDDEVEL/ ITB	ONIT	08/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
3	Acquisition of 2 servers	GS	11 607 000	PIB	MINDDEVEL/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
4	Acquisition of 114 computer kits	GS	250 988 320	PIB	MINDDEVEL/ ITB- CCCB (GS)	ONIT	21/02/2022	25/04/2022	16/05/2022	30/05/2022	29/08/2022
5	Acquisition of 13 vehicles for Divisional Delegations	GS	364 000 000	PIB	MINDDEVEL/ ITB- CCCB (GS)	ONIT	21/02/2022	25/04/2022	16/05/2022	30/05/2022	27/09/2022
6	Acquisition of a 4x4 type vehicle for the minister	GS	110 000 000	PIB	MINDDEVEL/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	30/08/2022
7	Acquisition of various office furniture	GS	22 000 000	PIB	MINDDEVEL/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
8	Acquisition and installation of a 240 KVA generator	GS	50 000 000	PIB	MINDDEVEL/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
9	Acquisition of 40 photocopiers	GS	28 000 000	PIB	MINDDEVEL/ ITB	ONIT	04/02/2022	25/03/2022	15/04/2022	29/04/2022	13/06/2022
10	Development of the new building to host the central services of MINDDEVEL	GS	70 011 672	PIB	MINDDEVEL/ ITB	ONIT	04/02/2022	25/03/2022	15/04/2022	29/04/2022	28/07/2022
11	Acquisition of office furniture for the central services	GS	96 602 928	PIB	MINDDEVEL/ ITB	ONIT	04/02/2022	25/03/2022	15/04/2022	29/04/2022	29/08/2022
<b>TOTAL</b>			<b>1 032 433 920</b>								

## MINISTRY OF DEFENCE


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Three-phase MV/LV extension for electrical power supply to the NGODI BAKOKO camp in Douala	OI	20 604 000	PIB	MINDEF/ITB	ONIT	08/03/2022	25/04/2022	16/05/2022	30/05/2022	29/08/2022
2	Construction of a borehole at BA 102	OI	10 000 000	PIB	MINDEF/ITB	RQ	01/03/2022	25/03/2022	15/04/2022	29/04/2022	28/07/2022
3	ENEO electrical extension at BA 401	OI	34 802 000	PIB	MINDEF/ITB	ONIT	22/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022
4	Construction of a borehole at BA 401	OI	25 000 000	PIB	MINDEF/ITB	ONIT	15/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022
5	Construction of two boreholes at BA 201	OI	16 000 000	PIB	MINDEF/ITB	ONIT	01/02/2022	21/03/2022	11/04/2022	25/04/2022	25/07/2022
6	Electrification of the command post at BA 302	OI	42 835 000	PIB	MINDEF/ITB	ONIT	08/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
7	Construction of a water reservoir connected to the TCHABAL borehole at BA 302	BCFW	25 000 000	PIB	MINDEF/ITB	ONIT	25/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
<b>TOTAL</b>			<b>174 241 000</b>								

## MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Purchase of computer equipment	GS	34 672 000	PIB	MINDCAF/ ITB	RQ	24/01/2022	18/02/2022	11/03/2022	25/03/2022	24/05/2022
2	Purchase of office furniture	GS	40 000 000	PIB	MINDCAF/ ITB	RQ	28/01/2022	21/02/2022	14/03/2022	28/03/2022	27/05/2022
3	Purchase of two service pick-up vehicles	GS	50 000 000	PIB	MINDCAF/ ITB	ONIT	08/02/2022	28/03/2022	18/04/2022	02/05/2022	01/07/2022
4	Purchase of documents for the preparation of land titles and title deeds	GS	50 000 000	PIB	MINDCAF/ ITB	ONIT	22/02/2022	11/04/2022	02/05/2022	16/05/2022	13/10/2022
5	Study for the rehabilitation of some government service houses and five buildings in Douala city	SISC	10 000 000	PIB	MINDCAF/ ITB	RNIT	31/01/2022	25/03/2022	15/04/2022	29/04/2022	28/06/2022
6	Rehabilitation of ministerial buildings Lot 1 : Rehabilitation of ministerial building No. 1	BCFW	30 000 000	PIB	MINDCAF/ ITB	ONIT	25/01/2022	14/03/2022	04/04/2022	18/04/2022	16/08/2022
7	Rehabilitation of ministerial buildings Lot 2 : Partial repair of ministerial building No. 2		65 000 000								
8	Purchase of specific documents for the preparation of surveys technical documents	GS	35 000 000	PIB	MINDCAF/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022

## MINISTRY OF STATE PROPERTY, SURVEYS AND LAND TENURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Acquisition of total stations and accessories, dual frequency GPS receivers and navigation receivers and accessories	GS	62 006 000	PIB	MINDCAF/ ITB	ONIT	04/02/2022	25/03/2022	15/04/2022	29/04/2022	28/07/2022
10	Study for the project to strenghten the reliability of land maps in cadastre services	SISC	51 322 000	PIB	MINDCAF/ ITB	RNIT	01/02/2022	25/03/2022	15/04/2022	29/04/2022	26/10/2022
11	Project management for densification	SISC	20 000 000	PIB	MINDCAF/ ITB	RNIT	31/01/2022	25/03/2022	15/04/2022	29/04/2022	25/11/2022
12	Densification of referendce and materialised unique national geodetic network points on the ground in certain towns of the Centre, Adamawa, East and West Regions	OI	170 000 000	PIB	MINDCAF/ ITB	ONIT	28/01/2022	18/03/2022	08/04/2022	22/04/2022	19/10/2022
<b>TOTAL</b>			<b>618 000 000</b>								



## MINISTRY OF WATER RESOURCES AND ENERGY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Hiring a company for cleaning of the central services of MINEE	SISC	25 000 000	Internal Ressources	MINEE/ ITB	RQ	07/01/2022	31/01/2022	21/02/2022	07/03/2022	07/03/2023
2	Hiring a security company for the central services and annex buildings of MINEE	SISC	25 000 000	Internal Ressources	MINEE/ ITB	RQ	07/01/2022	31/01/2022	21/02/2022	07/03/2022	07/03/2023
3	Electrification of the resettlement site for victims of the NGOUACHE disaster Bafoussam 3	OI	36 500 000	FDSE	MINEE/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
4	Three-phase AV/LV electrification of LEULIEU, BAPOUPEN, BAMOUKO and its neighbouring localities BATCHO palace	OI	64 000 000	FDSE	MINEE/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	16/08/2022
5	Strengthening and extending electrical networks; Strengthening and extending electrical network in ZOETELE Sub-Division (Lot 1)	OI	155 000 000	FDSE	MINEE/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	16/08/2022
6	Strengthening and extending electrical networks; Strengthening and extending electrical network in certain localities in MFOU Sub-Division: entrée stéphanois AFAP AKOUM - ESSABAH- NKOLBISSON (Lot 2)		165 000 000								
7	Strengthening and extending electrical networks; Strengthening and extending electrical network in the ZIMA locality (Lot 3)		151 000 000								
8	Electrification of the NGOULEKONG-MEYOS ESSABIKOULA highway PHASE 1 MBOUN PALACE AKO'OLUI Carrefour	OI	91 000 000	FDSE	MINEE/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022

## MINISTRY OF WATER RESOURCES AND ENERGY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Three-phase extension works of the MT network and BT electricity supply to MEBAE neighbourhood	OI	44 000 000	FDSE	MINEE/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
10	Audit and control of electricity sector operators concessions and licences	SISC	200 000 000	FDSE	MINEE/ ITB- CCCB(SISC)	ONIT	14/03/2022	16/05/2022	06/06/2022	20/06/2022	14/02/2023
11	Studies prior to acquisitions, constructions, and major repairs of dams, power plants, cable installations and heavy electricity distribution equipment	SISC	400 000 000	FDSE	MINEE/ ITB- CCCB(SISC)	ONIT	08/03/2022	09/05/2022	30/05/2022	13/06/2022	13/06/2023
12	Extending electrical networks; Extending the electrical network in certain neighbourhoods (Bakday, DJAOLANE, and BARGRING) Doukola town (Lot 1)	OI	57 517 828	FDSE	MINEE/ ITB	ONIT	25/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
13	Extending electrical networks; Single-phase MT electrical network extension in MFIDA2 - NDZIE FIDIE localities (Lot 2)		125 000 000								
14	Extending electrical networks; Extending the electrical network : Zang Tembeng-Mbengeghang-Ngamgeh-Fringyen villages (Lot 3)		231 268 000								
15	Extending electrical networks; Extending MT/BT networks in Ekounou neighbourhood (Lot 4)		35 000 000								
16	Electrification of the BISSO NKOLESSANG localities and neighbouring localities by extension of a three-phase aerial extension ( LEMBE YEZOUM Council)	OI	405 000 000	FDSE	MINEE/ ITB	ONIT	31/12/2021	18/02/2022	11/03/2022	25/03/2022	23/06/2022

## MINISTRY OF WATER RESOURCES AND ENERGY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
17	Project manngement for the electrification of the BISSO NKOLESSANG localities and neighbouring localities by extension of a three-phase aerial extension ( LEMBE YEZOOM Council)	SISC	45 600 000	FDSE	MINEE/ ITB	ONIT	14/12/2021	31/01/2022	21/02/2022	07/03/2022	05/07/2022
18	Low voltage network electrification (BT) of DOUM ANDOCK village via Akono	OI	25 732 824	FDSE	MINEE/ ITB	ONIT	14/01/2022	04/03/2022	25/03/2022	08/04/2022	07/07/2022
19	Extending the electrical network in the ETONG- ILOBIE and NEBALONGMAK (ATAL) localities	OI	111 885 472	FDSE	MINEE/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
20	Rural electrification; Rural electrification of the AKONO CENTRE - DZAM TEWU NTOUNG - ZOALOUA - MFIDA highway (Lot1)	OI	130 361 240	FDSE	MINEE/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
21	Rural electrification; Rural electrification of the Evodoula- Nkolzibi- Nkolpoblo highway (Lot 2)		137 020 000								
22	Rural electrification; Rural electrification of the Eseka-Bitoutouck-Ngog-tos-Mangueguess-Centre highway (Lot 3)		60 667 000								
23	Electrification of the MBADOUMOU I CAMWATER pumping centre	OI	99 354 640	FDSE	MINEE/ ITB	ONIT	18/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
24	Electrification of the carrefour Abono locality ( Nkoumassi village) Medoua- carrefour- NkolObang - Ngolako'o	OI	250 000 000	FDSE	MINEE/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022

## MINISTRY OF WATER RESOURCES AND ENERGY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
25	Projects for the peri-urban and rural electrification	OI	50 000 000	FDSE	MINEE/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
26	Acquisition of vehicles for the electricity sector development fund	GS	150 000 000	FDSE	MINEE/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/05/2022
27	Study for the construction of a 225kv line of the Kribi gas power plant (KPDC) at the industrial zone of the Kribi Port Authority in order to meet the required demand of 100MW	SISC	200 000 000	FDSE	MINEE/ ITB- CCCB(SISC)	ONIT	08/03/2022	09/05/2022	30/05/2022	13/06/2022	06/10/2023
28	Construction of the 225/15kv post at LOGBABA and connection of industrialists in Bafoussam city	OI	1 800 000 000	FDSE	MINEE/ ITB- CCCB(OI)	ONIT	08/02/2022	12/04/2022	02/05/2022	16/05/2022	09/08/2023
29	Project management for the construction of 225/15kv post at LOGBABA and connection of industrialists in Bafoussam city	SISC	200 000 000	FDSE	MINEE/ ITB- CCCB(OI)	ONIT	10/01/2022	14/03/2022	04/04/2022	18/04/2022	11/09/2023
30	Electrification in YABASSI Sub-Division (BONEPOUPA1. NTABAKO and BY)	OI	83 000 000	FDSE	MINEE/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	16/08/2022
31	Studies prior to acquisitions, constructions and heavy repairs of dams, power plants, cable installations and heavy electricity distribution equipment	SISC	600 000 000	FDSE	MINEE/ ITB- CCCB(SISC)	ONIT	10/01/2022	14/03/2022	04/04/2022	18/04/2022	18/04/2023
32	Rehabilitation of the MASSOK electrical network	OI	172 796 992	FDSE	MINEE/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022

## MINISTRY OF WATER RESOURCES AND ENERGY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
33	Project for peri-urban and rural electrification	OI	50 000 000	FDSE	MINEE/ ITB	ONIT	28/12/2021	14/02/2022	07/03/2022	21/03/2022	20/06/2022
34	Rehabilitation of the MALIMBA electrical network	OI	210 972 000	FDSE	MINEE/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
35	Construction of the NGOYLA thermal power plant and low voltage distribution	OI	226 100 000	FDSE	MINEE/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	03/01/2023
36	Studies prior to acquisitions, construction and heavy repairs of dams, power plants, cable installation and heavy electricity distribution equipment	SISC	200 000 000	FDSE	MINEE/ ITB- CCCB(SISC)	ONIT	28/02/2022	02/05/2022	23/05/2022	06/06/2022	27/04/2023
37	Reconfiguration of the Yaounde city electrical supply system	SISC	500 000 000	FDSE	MINEE/ ITB- CCCB(SISC)	ONIT	28/02/2022	02/05/2022	23/05/2022	06/06/2022	01/02/2023
38	Rural electrification (phase 3) ENAMENGALE-KONDERBIYIN-NKOLBANG-MEBOMO-OLOUNOU-NKOLKAS	OI	40 000 000	FDSE	MINEE/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
39	Construction works of the MINEE headquarters building	BCFW	3 000 000 000	PIB	MINEE/ ITB- CCCB(BCFW)	ONIT	07/02/2022	11/04/2022	02/05/2022	16/05/2022	15/05/2025
40	Project management for the project for the construction of the MINEE headquarters building	SISC	150 000 000	PIB	MINEE/ ITB- CCCB(BCFW)	ONIT	07/02/2022	11/04/2022	02/05/2022	16/05/2022	14/06/2026

## MINISTRY OF WATER RESOURCES AND ENERGY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
41	Acquisition of furniture for devolved services	GS	50 000 000	PIB	MINEE/ ITB	ONIT	14/12/2021	31/01/2022	21/02/2022	07/03/2022	06/04/2022
42	Preparation and and dissemination of Cameroon's energy balance sheet	SISC	50 000 000	PIB	MINEE/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/04/2023
43	Study for the construction of 8 (eight) hilly water catchment structures in the Far-North Region	SISC	80 000 000	PIB	MINEE/ ITB	ONIT	25/01/2022	14/03/2022	04/04/2022	18/04/2022	14/12/2022
44	Rehabilitation 18 drinkable water facilities (AEP) and 212 drills	OI	134 130 000	PIB	MINEE/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022
45	Hydridation of isolated thermal power plants (MINTA)	SISC	300 000 000	PIB	MINEE/ ITB- CCCB(OI)	ONIT	14/02/2022	18/04/2022	09/05/2022	23/05/2022	18/01/2023
46	Project management for the construction of a Nachtigal-Bafoussam 400 kv transportation line and its related structures	SISC	7 000 000 000	PIB	MINEE/ ITB- CCCB(OI)	ONIT	21/02/2022	25/04/2022	16/05/2022	30/05/2022	07/09/2026
<b>TOTAL</b>			<b>18 317 905 996</b>								

## MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of computer equipment	GS	44 995 000	PIB	MINEPAT/ ITB	RQ	01/04/2022	25/04/2022	16/05/2022	30/05/2022	29/07/2022
2	Updating the MINEPAT computer masterplan	SISC	98 000 000	PIB	MINEPAT/ ITB	RNIT	01/04/2022	27/05/2022	17/06/2022	01/07/2022	31/10/2022
3	Acquisition of videoconferencing equipment in MINEPAT	GS	391 000 000	PIB	MINEPAT/ ITB- CCCB (GS)	ONIT	05/04/2022	06/06/2022	27/06/2022	11/07/2022	08/11/2022
4	Pre-archiving of documents and constitution of a personnel card-index	SISC	30 000 000	PIB	MINEPAT/ ITB	RNIT	25/03/2022	19/05/2022	10/06/2022	24/06/2022	22/09/2022
5	Acquisition of service vehicles	GS	96 000 000	PIB	MINEPAT/ ITB	ONIT	13/06/2022	01/08/2022	22/08/2022	05/09/2022	04/11/2022
6	Acquisition of a pick-up in the Secretariat-General	GS	30 000 000	PIB	MINEPAT/ ITB	ONIT	13/06/2022	01/08/2022	22/08/2022	05/09/2022	04/11/2022
7	Updating sector data	SISC	10 000 000	PIB	MINEPAT/ ITB	RNIT	14/04/2022	23/05/2022	09/06/2022	20/06/2022	19/09/2022
8	National Information System on Human Capital (SINCH) in Cameroon	SISC	60 000 000	PIB	MINEPAT/ ITB	RNIT	14/04/2022	23/05/2022	09/06/2022	20/06/2022	20/06/2022
9	Development of dashboards for demographic dividend monitoring	SISC	44 000 000	PIB	MINEPAT/ ITB	RNIT	07/04/2022	16/05/2022	02/06/2022	13/06/2022	12/09/2022

## MINISTRY OF ECONOMY, PLANNING AND REGIONAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
10	Carrying out the study on "Vulnerability and Protection Needs Analysis in the context of Covid-19"	SISC	50 000 000	PIB	MINEPAT/ ITB	RNIT	07/04/2022	16/05/2022	02/06/2022	13/06/2022	12/09/2022
11	Consolidating sector strategies implementation reports	SISC	50 000 000	PIB	MINEPAT/ ITB	RNIT	28/03/2022	05/05/2022	23/05/2022	02/06/2022	31/08/2022
12	Preparing sector strategies implementation reports	SISC	70 000 000	PIB	MINEPAT/ ITB	RNIT	24/03/2022	02/05/2022	19/05/2022	30/05/2022	29/08/2022
13	Preparing monitoring and prospective analysis notes	SISC	25 000 000	PIB	MINEPAT/ ITB	RNIT	24/03/2022	02/05/2022	19/05/2022	30/05/2022	29/08/2022
14	Designing guides for the preparation and evaluation of studies on local socio-economic development projects	SISC	25 000 000	PIB	MINEPAT/ ITB	RNIT	17/03/2022	25/04/2022	12/05/2022	23/05/2022	22/08/2022
15	Impact of border transport in the development of border communities in Cameroon, Pilot phase: Far-North Region	SISC	25 000 000	PIB	MINEPAT/ ITB	RNIT	14/03/2022	21/04/2022	09/05/2022	19/05/2022	17/08/2022
16	Acquisition of material for CIGs, NGOs and associations	GS	200 000 000	PIB	MINEPAT/ ITB	ONIT	07/03/2022	11/04/2022	28/04/2022	09/05/2022	08/06/2022
<b>TOTAL</b>			<b>1 248 995 000</b>								

## MINISTRY OF BASIC EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Continuing the extension of the computer network to regions	BCFW	50 000 000	PIB	MINEDUB/ ITB	ONIT	11/03/2022	29/04/2022	19/05/2022	03/06/2022	03/10/2022
2	Equipping the structures of the central services with computer equipment	GS	70 000 000	PIB	MINEDUB/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
3	Acquisition of computer equipment and accessories for the modernisation of the computerised monitoring of government nursery and primary schools as well as staff transfers	GS	200 000 000	PIB	MINEDUB/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/08/2022
4	Equipping the structures of the central services with office equipment	GS	60 000 000	PIB	MINEDUB/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
5	Equipment and software maintenance of the MINEDUB computer network	SISC	15 000 000	PIB	MINEDUB/ ITB	MA	Contract signed			14/02/2022	16/05/2022
6	Construction and rehabilitation of government primary schools	BCFW	230 000 000	PIB	MINEDUB/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/08/2022
7	Purchase of school textbooks for pupils in government primary schools	GS	2 000 000 000	PIB	MINEDUB/ ITB- CCCB(GS)	ONIT	21/03/2022	23/05/2022	13/06/2022	27/06/2022	26/09/2022

## MINISTRY OF BASIC EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Supply of human and social science textbooks	GS	180 000 000	PIB	MINEDUB/ ITB	ONIT	05/04/2022	23/05/2022	13/06/2022	27/06/2022	26/09/2022
9	Printing of certificates	GS	800 000 000	PIB	MINEDUB/ ITB- CCCB(GS)	MA	Contract signed			15/09/2022	14/12/2022
10	Continuation of the construction of the standard school Nkozoa	BCFW	100 000 000	PIB	MINEDUB/ ITB	ONIT	27/06/2022	12/08/2022	05/09/2022	19/09/2022	19/12/2022
11	Continuation of the construction of the control school Afanoyo	BCFW	100 000 000	PIB	MINEDUB/ ITB	ONIT	27/06/2022	12/08/2022	05/09/2022	19/09/2022	19/12/2022
<b>TOTAL</b>			<b>3 805 000 000</b>								

## MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of communication and videoconferencing tools	GS	10 000 000	PIB	MINEPIA/ ITB	RQ	04/03/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
2	Digitisation of the livestock movement monitoring system	SISC	30 272 576	PIB	MINEPIA/ ITB	RNIT	28/02/2022	22/04/2022	13/05/2022	27/05/2022	23/12/2022
3	Renovation of MINEPIA central services offices	BCFW	47 840 476	PIB	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
4	Construction of the access ramp for staff with reduced mobility in the R+1 building serving as a store and meeting room at Mvog-Betsi	BCFW	29 000 000	PIB	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	21/11/2022
5	Development of the front face of the central building at MINEPIA	BCFW	18 000 000	PIB	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
6	Study for the development of the DIZANGUE aquaculture area (Phase I)	SISC	95 000 000	PIB	MINEPIA/ ITB	RNIT	14/03/2022	06/05/2022	27/05/2022	10/06/2022	07/11/2022
7	Acquisition of material and equipment for the project for the improvement of the Youpwé landing and fish market	GS	70 371 656	PIB	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022

## MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Acquisition of equipment and material for support to Lake Chad area fishermen and women	GS	53 000 000	PIB	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
9	Acquisition of computer kits for central services and inspection posts at land, maritime and air borders	GS	62 114 000	PIB	MINEPIA/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/07/2022
10	Architectural study for the redevelopment of the Mvog-Betsi Yaounde and Douala veterinary clinics	SISC	20 000 000	PIB	MINEPIA/ ITB	RNIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/10/2022
11	Acquisition of technical equipment for the establishment of the emergency animal health operations centre	GS	30 000 000	PIB	MINEPIA/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	16/09/2022
12	Acquisition and prepositioning of anti-rabies vaccine doses	GS	20 000 000	Internal Ressources	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/05/2022
13	Acquisition of food inks and visual stamps for meat marking	GS	16 000 000	Internal Ressources	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/05/2022
14	Acquisition of light milk transformation equipment to support farmers	GS	30 548 552	PIB	MINEPIA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/05/2022

## MINISTRY OF LIVESTOCK, FISHERIES AND ANIMAL INDUSTRIES

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
15	Feasibility study for the development of a pastoral promotion programme	SISC	20 000 000	PIB	MINEPIA/ ITB	RNIT	28/02/2022	22/04/2022	13/05/2022	27/05/2022	26/09/2022
16	Establishment of a milk development programme	SISC	55 000 000	PIB	MINEPIA/ ITB	RNIT	14/03/2022	06/05/2022	27/05/2022	10/06/2022	07/12/2022
17	Acquisition of milking machines for dairy farmers	GS	59 573 752	PIB	MINEPIA/ ITB	ONIT	03/03/2022	22/04/2022	13/05/2022	27/05/2022	25/08/2022
18	Organising the Yaounde International Poultry Exhibition	SISC	56 000 000	Internal Ressources	MINEPIA/ ITB	RNIT	28/02/2022	22/04/2022	13/05/2022	27/05/2022	25/08/2022
19	Organising the Fishing Forum	SISC	51 200 000	Internal Ressources	MINEPIA/ ITB	RNIT	07/03/2022	29/04/2022	19/05/2022	03/06/2022	01/09/2022
20	External guarding services	SISC	14 400 000	Internal Ressources	MINEPIA/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	17/04/2023
<b>TOTAL</b>			<b>788 321 012</b>								

## MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of computer hardware and equipment Lot 1 : Acquisition of computer equipment for the central services of MINEFOP	GS	90 000 000	PIB	MINEFOP/ ITB	ONIT	27/01/2022	28/02/2022	17/03/2022	28/03/2022	27/05/2022
2	Acquisition of computer hardware and equipment Lot 2 : Computer network standardization		25 000 000								
3	Acquisition of computer hardware and equipment Lot 3 : Acquisition of videoconferencing equipment		20 000 000								
4	Acquisition of office equipment and furniture Lot 1 : Acquisition of office furniture on behalf of the central services of MINEFOP	GS	30 000 000	PIB	MINEFOP/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/07/2022
5	Acquisition of office equipment and furniture Lot 2 : Acquisition of office furniture for the Vocational Training Observatory		10 000 000								
6	Acquisition of office equipment and furniture Lot 3 : Acquisition of office equipment for the central services of MINEFOP		20 000 000								
7	Developing the premises hosting the central services of MINEFOP	BCFW	20 000 000	PIB	MINEFOP/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022
8	Acquisition of vocational training kits	GS	100 000 000	PIB	MINEFOP/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022

## MINISTRY OF EMPLOYMENT AND VOCATIONAL TRAINING

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Acquisition of psychotechnical tests and specific manuals for four CIOPs (Yaoundé, Douala, Maroua and Ngaoundéré)	GS	60 000 000	PIB	MINEFOP/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
10	Acquisition of vehicles in MINEFOP	GS	250 000 000	PIB	MINEFOP/ ITB- CCCB(GS)	ONIT	21/03/2022	02/05/2022	19/05/2022	30/05/2022	29/07/2022
11	Transforming SAR/SM Mvomeka to CFM	SISC	168 611 000	PIB	MINEFOP/ ITB- CCCB(SISC)	RNIT	06/05/2022	12/07/2022	01/08/2022	16/08/2022	13/12/2022
12	Rehabilitation of administrative buildings, pottery, restaurant, wood-drying shed and on-call hut at Nanga CFM	BCFW	236 500 000	PIB	MINEFOP/ ITB	ONIT	25/04/2022	13/06/2022	04/07/2022	18/07/2022	16/01/2023
13	Securing the sites hosting the central services (guarding)	SISC	17 000 000	Internal Ressources	MINEFOP/ ITB	RQ	21/01/2022	14/02/2022	07/03/2022	21/03/2022	20/06/2022
14	Maintenance and cleaning of the premises of the central services on the Nlongkak and Rue Ceper sites	SISC	15 937 500	Internal Ressources	MINEFOP/ITB	RQ	31/01/2022	25/02/2022	18/03/2022	01/04/2022	30/06/2022
<b>TOTAL</b>			<b>1 063 048 500</b>								

## MINISTRY OF SECONDARY EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Completion of the construction works of a 2 (two)-classroom block in GSS GUINANE	BCFW	8 400 000	PIB	MINESEC/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
2	Completion of construction works of a 2 (two)-classroom block in GHS WERFEO-WIBIWA	BCFW	22 000 000	PIB	MINESEC/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
3	Completion of the construction works of a 2 (two)- classroom block in GBSS LARA-WARSAYE	BCFW	22 000 000	PIB	MINESEC/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
4	Completion of the construction works of a 2 (two)-classroom block in GSS BOUZAR	BCFW	19 400 000	PIB	MINESEC/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
5	GSS KONKORONG : Equipping a multimedia room with computers	GS	15 000 000	PIB	MINESEC/ ITB	RQ	08/02/2022	04/03/2022	25/03/2022	08/04/2022	09/06/2022
6	Completion of the construction works a 2 (two) -classroom block in GBSS SAOURINGWA	BCFW	22 000 000	PIB	MINESEC/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/07/2022
7	Completion of the construction works of a 2 (two)-classroom block in GSS POLGUE	BCFW	8 600 000	PIB	MINESEC/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/07/2022
8	Completion of the construction works of a 2 (two)-classroom block in GSS GOBIO	BCFW	15 100 000	PIB	MINESEC/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/07/2022

## MINISTRY OF SECONDARY EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Completion of the construction works of a 2 (two)-classroom block in GHS OULARGO	BCFW	13 100 000	PIB	MINESEC/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
10	Completion of the construction works of a 2 (two)-classroom block in GBHS POLI	BCFW	12 037 000	PIB	MINESEC/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
11	Completion of the construction works of a 2 (two)-classroom block in GHS BOUMBA	BCFW	17 300 000	PIB	MINESEC/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
12	Construction of a 4-classroom and 2 (two)-specialised classroom teaching block + offices + toilets+ desks (1st phase) in GHS NYOM in the MFOUNDI	BCFW	75 000 000	PIB	MINESEC/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	08/09/2022
13	Construction of an 8-classroom teaching block + offices + toilets + desks in GTHS BIKOK in the MEFOU and AKONO	BCFW	160 000 000	PIB	MINESEC/ ITB	ONIT	07/01/2022	25/02/2022	18/03/2022	01/04/2022	29/08/2022
14	Construction of a 4-classroom and 2 (two)-specialised classroom teaching block + offices + toilets + desks at GHS BOKWANGOBUEA in FAKO	BCFW	160 000 000	PIB	MINESEC/ ITB	ONIT	07/01/2022	25/02/2022	18/03/2022	01/04/2022	28/09/2022
15	Construction of an 8-classroom teaching block + offices + toilets + desks (1st phase) in GBHS FOYETT in the NOUN	BCFW	75 000 000	PIB	MINESEC/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	08/09/2022
16	Construction works of the Yagoua Technical and Vocational High School of Agriculture	BCFW	400 000 000	PIB	MINESEC/ ITB	ONIT	27/12/2021	31/01/2022	17/02/2022	28/02/2022	26/10/2022

## MINISTRY OF SECONDARY EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
17	Construction works of the Lagdo Technical and Vocational High School of Agriculture	BCFW	400 000 000	PIB	MINESEC/ ITB	ONIT	27/12/2021	31/01/2022	17/02/2022	28/02/2022	26/10/2022
18	Project management for the project to construct the Lagdo Technical and Vocational High School of Agriculture	SISC	35 000 000	PIB	MINESEC/ ITB	ONIT	20/12/2021	24/01/2022	10/02/2022	21/02/2022	19/12/2022
19	Project management for the project to construct the Yagoua Technical and Vocational High School of Agriculture		35 000 000								
20	Maintaining MINESEC buildings in 2 lots : Building C	SISC	26 000 000	Internal Ressources	MINESEC/ ITB	ONIT	06/12/2021	24/01/2022	14/02/2022	28/02/2022	28/02/2023
21	Maintenance of MINESEC buildings in 2 lots : CAAP, inspectorates of education (EMIA, NLONGKAK annexes) and the distance learning centre of the LTICB Ngoa-Ekelle	SISC	30 000 000	Internal Ressources	MINESEC/ ITB	ONIT	06/12/2021	24/01/2022	14/02/2022	28/02/2022	28/02/2023
22	Guarding MINESEC premises	SISC	36 000 000	Internal Ressources	MINESEC/ ITB	RQ	06/12/2021	31/12/2021	21/01/2022	04/02/2022	06/02/2023
23	Servicing and maintaining lifts in MINESEC	SISC	20 000 000	Internal Ressources	MINESEC/ ITB	RQ	06/12/2021	31/12/2021	21/01/2022	04/02/2022	06/02/2023
<b>TOTAL</b>			<b>1 626 937 000</b>								

## MINISTRY OF HIGHER EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Guarding services for the building temporarily hosting the headquarters of the Rectorate of the Pan-African University	SISC	11 400 000	Internal Ressources	MINESUP/ ITB	RQ	28/02/2022	25/03/2022	15/04/2022	29/04/2022	26/12/2022
2	Maintenance of MINESUP reprography and air conditioning devices	SISC	16 000 000	Internal Ressources	MINESUP/ ITB	RQ	28/02/2022	25/03/2022	15/04/2022	29/04/2022	26/12/2022
3	Routine maintenance of MINESUP central services buildings	SISC	8 000 000	Internal Ressources	MINESUP/ ITB	RQ	28/02/2022	25/03/2022	15/04/2022	29/04/2022	26/12/2022
4	Routine maintenance of the building temporarily hosting the headquarters of the Rectorate of the Pan-African University	SISC	6 400 000	Internal Ressources	MINESUP/ ITB	RQ	28/02/2022	25/03/2022	15/04/2022	21/04/2022	19/12/2022
5	Construction of a fence in the National Advanced School of Engineering (ENSPY) Yaounde of the University of Yaounde 1	BCFW	50 000 000	PIB	MINESUP/ ITB	ONIT	04/04/2022	23/05/2022	13/06/2022	27/06/2022	25/10/2022
6	Acquisition of computer equipment	GS	50 000 000	PIB	MINESUP/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/07/2022
7	Rehabilitation of NGU building-phase 1	BCFW	66 797 000	Internal Ressources	MINESUP/ ITB	ONIT	Contract awarded		16/03/2022	31/03/2022	29/06/2022
8	Acquisition of vehicles	GS	100 000 000	PIB	MINESUP/ ITB	ONIT	23/05/2022	11/07/2022	01/08/2022	16/08/2022	14/10/2022
9	Acquisition of furniture and other logistics for the central services	GS	150 000 000	PIB	MINESUP/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	29/08/2022

## MINISTRY OF HIGHER EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
10	Rehabilitation of the roads and various networks of the buildings hosting the headquarters of the Rectorate of the Pan-African University	BCFW	49 943 000	PIB	MINESUP/ ITB	ONIT	28/03/2022	16/05/2022	06/06/2022	20/06/2022	19/09/2022
11	Construction of the headquarters of the Rectorate of the Pan-African University (Phase 2)	BCFW	1 000 000 000	Internal Ressources	MINESUP/ ITB- CCCB (BCFW)	ONIT	Contract signed			05/04/2022	20/03/2025
12	Technical control and standardization of the construction of the headquarters of the Rectorate of the Pan-African University	SISC	50 000 000	PIB	MINESUP/ ITB- CCCB (BCFW)	RNIT	Contract signed			05/04/2022	20/03/2025
13	Study of the impact of university research on development	SISC	38 709 000	PIB	MINESUP/ ITB	MA	Contract signed			01/12/2021	31/01/2022
14	Construction of a teaching block in HTTC Ebolowa	BCFW	177 000 000	PIB	MINESUP/ ITB	ONIT	Contract signed			13/04/2022	10/10/2022
15	Project management for the construction of a teaching block in HTTC Ebolowa	SISC	18 000 000	PIB	MINESUP/ ITB	RNIT	Contract signed			06/04/2022	02/11/2022
16	Project management for the construction of an administrative block in HTTC Ebolowa	SISC	30 000 000	PIB	MINESUP/ ITB	RNIT	28/03/2022	19/05/2022	10/06/2022	24/06/2022	20/01/2023
17	Construction of an administrative block in HTTC Ebolowa	BCFW	200 000 000	PIB	MINESUP/ ITB	ONIT	04/04/2022	23/05/2022	13/06/2022	27/06/2022	26/12/2022

## MINISTRY OF HIGHER EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
<b>SUPPORT PROGRAM FOR THE TECHNOLOGICAL AND PROFESSIONAL COMPONENT OF HIGHER EDUCATION</b>											
18	Statement of innovative professional fields in the Science and Technical domain requiring the establishment of new training fields	SISC	65 000 000	PIB	MINESUP/ ITB	RNIT	14/03/2022	06/05/2022	27/05/2022	10/06/2022	10/10/2022
19	Environmental study of the project to construct a sawmill school at the FASA of Dschang in Ebolowa	SISC	30 000 000	PIB	MINESUP/ ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	11/08/2022
20	Completion of the construction works of the combined administrative and teaching block of the EGEM (roads and various networks as well as electricity)	BCFW	150 000 000	PIB	MINESUP/ ITB	ONIT	Contract under execution			08/11/2021	06/07/2022
21	Project management for the completion of the construction works of the combined administrative and teaching block of the EGEM (roads and various networks as well as electricity)	SISC	15 000 000	Internal Ressources	MINESUP/ ITB	RNIT	Contract under execution			08/11/2021	06/07/2022
22	Construction of a teaching block for the Faculty of Medicine and Biomedical Sciences (FMSB) Garoua	BCFW	150 000 000	PIB	MINESUP/ ITB	ONIT	Contract under execution			08/11/2021	06/07/2022
23	Project management for the construction of a teaching block for the Faculty of Medicine and Biomedical Sciences (FMSB) Garoua	SISC	15 000 000	PIB	MINESUP/ ITB	RNIT	Contract under execution			08/11/2021	06/07/2022
24	Construction of a teaching block in HTTC Bertoua	BCFW	200 000 000	PIB	MINESUP/ ITB	ONIT	Contract under execution			08/11/2021	06/07/2022
25	Project management for the construction of a teaching block in HTTC Bertoua	SISC	20 000 000	PIB	MINESUP/ ITB	RNIT	Contract under execution			08/11/2021	06/07/2022
<b>TOTAL</b>			<b>2 667 249 000</b>								

## MINISTRY OF ENVIRONMENT, NATURE PROTECTION AND SUSTAINABLE DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Create the platform of the national waste Stock exchange in a circular economy perspective	SISC	10 000 000	PIB	MINEPDED/ ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	11/08/2022
2	Development of the national strategy for environmental inspections	SISC	20 000 000	PIB	MINEPDED/ ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	11/08/2022
3	Development of 3 (three) technical regulations	SISC	15 000 000	PIB	MINEPDED/ ITB	RNIT	28/12/2021	18/02/2022	11/03/2022	25/03/2022	24/05/2022
4	Development of a data and environmental management policy +Government report on the environment	SISC	80 000 000	PIB	MINEPDED/ ITB	RNIT	28/01/2022	25/03/2022	15/04/2022	29/04/2022	28/06/2022
5	Preparation of the National Strategy for the Implementation of DaRT in Cameroon	SISC	10 000 000	PIB	MINEPDED/ ITB	RNIT	28/01/2022	25/03/2022	15/04/2022	29/04/2022	28/06/2022
6	Mapping of Cameroon's rivers invaded by invasive aquatic plants	SISC	20 000 000	PIB	MINEPDED/ ITB	RNIT	07/02/2022	01/04/2022	22/04/2022	06/05/2022	04/08/2022
7	Removing barriers to biodiversity conservation, land restoration and sustainable forest management through Community-Based Landscape Management (COBALAM)	SISC	22 000 000	PIB	MINEPDED/ ITB	RNIT	07/02/2022	01/04/2022	22/04/2022	06/05/2022	04/08/2022

## MINISTRY OF ENVIRONMENT, NATURE PROTECTION AND SUSTAINABLE DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Revision of the startegy and the National Action Plan (NBSAPII) within the framework of the implementation of the convention on biodiversity	SISC	30 000 000	PIB	MINEPDED/ ITB	RNIT	07/02/2022	01/04/2022	22/04/2022	06/05/2022	05/07/2022
9	Popularisation of the new lobal framework 2020-2030	SISC	20 000 000	PIB	MINEPDED/ ITB	RNIT	07/02/2022	01/04/2022	22/04/2022	06/05/2022	05/07/2022
10	Acquisition of vehicles for the central and devolved services of MINEPDED	GS	60 000 000	PIB	MINEPDED/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	10/06/2022
11	Acquisition of computer equipment for the central and devolved services of MINEPDED	GS	59 200 000	PIB	MINEPDED/ ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	10/06/2022
<b>TOTAL</b>			<b>346 200 000</b>								

## MINISTRY OF FINANCE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition and installation of a lift in the central services of MINFI	GS	98 000 000	PIB	MINFI/ ITB	ONIT	03/02/2022	07/03/2022	24/03/2022	04/04/2022	04/07/2022
2	Acquisition of rolling stock for officials of the central services of MINFI	GS	200 000 000	PIB	MINFI/ ITB	ONIT	04/03/2022	22/04/2022	13/05/2022	27/05/2022	26/07/2022
3	Acquisition of three liaison motorcycles	GS	7 755 690	PIB	MINFI/ ITB	RQ	21/02/2022	18/03/2022	08/04/2022	22/04/2022	17/05/2022
<b>DIRECTORATE GENERAL OF CUSTOMS</b>											
4	Acquisition of saves	GS	33 000 000	Internal Ressources	DGD/ ITB	RQ	03/03/2022	28/03/2022	14/04/2022	25/04/2022	25/05/2022
5	Acquisition and installation of air conditioners : Far North, North and Adamawa Lot 1	GS	17 500 000	Internal Ressources	DGD/ ITB	ONIT	25/04/2022	13/06/2022	04/07/2022	18/07/2022	16/09/2022
6	Acquisition and installation of air conditioners : West, North-West, South-West and Littoral Lot 2		17 500 000								
7	Acquisition and installation of air conditioners : Centre, South and East Lot 3		17 500 000								
8	Acquisition of motorbikes	GS	67 000 000	Internal Ressources	DGD/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	25/05/2022

## MINISTRY OF FINANCE


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Acquisition of office furniture	GS	150 000 000	Internal Ressources	DGD/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/07/2022
10	Rehabilitation of the Customs Office and the Abuenshie storehouse	BCFW	29 992 740	Internal Ressources	DGD/ ITB	ONIT	25/04/2022	13/06/2022	04/07/2022	18/07/2022	17/10/2022
11	Rehabilitation of the Bascheo Chief of Post's on-call house	BCFW	14 999 994	Internal Ressources	DGD/ ITB	ONIT	25/04/2022	13/06/2022	04/07/2022	18/07/2022	01/09/2022
12	Rehabilitation of the Manoka Customs Post	BCFW	14 706 586	Internal Ressources	DGD/ ITB	ONIT	04/04/2022	23/05/2022	13/06/2022	27/06/2022	26/08/2022
13	Construction of a fence to secure the TSF land	BCFW	98 300 272	Internal Ressources	DGD/ ITB	ONIT	10/02/2022	14/03/2022	31/03/2022	11/04/2022	10/10/2022
14	Rehabilitation of the Doumrou Customs Post	BCFW	11 500 000	Internal Ressources	DGD/ ITB	ONIT	11/04/2022	30/05/2022	20/06/2022	04/07/2022	02/09/2022
15	Construction of the fence and rehabilitation of the Yagoua Customs Office	BCFW	66 127 872	Internal Ressources	DGD/ ITB	ONIT	05/04/2022	23/05/2022	13/06/2022	27/06/2022	26/09/2022
16	Construction of the Seilou Semba control post and storehouse	BCFW	35 511 340	Internal Ressources	DGD/ ITB	ONIT	07/02/2022	14/03/2022	31/03/2022	11/04/2022	11/07/2022
<b>TOTAL</b>			<b>879 394 494</b>								

## MINISTRY OF PUBLIC SERVICE AND ADMINISTRATIVE REFORM

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Complementary works for raveling the EAST and SOUTH front face of the main building of MINFOPRA and the adjoining Conference Centre	BCFW	118 864 584	PIB	MINFOPRA/ ITB	MA			01/02/2022	15/02/2022	16/08/2022
2	Fitting and securing the MINFOPRA premises	BCFW	105 000 000	PIB	MINFOPRA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	18/11/2022
3	Equipping the East Regional Delegation with furniture	GS	35 000 000	PIB	MINFOPRA/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/06/2022
4	Equipping the central services with furniture	GS	70 000 000	PIB	MINFOPRA/ ITB	ONIT	24/01/2022	14/03/2022	04/04/2022	18/04/2022	02/06/2022
5	Implementation of a platform for the authentication of certificates	SISC	200 000 000	PIB	MINFOPRA/ ITB- CCCB(SISC)	RNIT	21/03/2022	09/05/2022	26/05/2022	06/06/2022	02/05/2023
<b>TOTAL</b>			<b>528 864 584</b>								

## MINISTRY OF FORESTRY AND WILDLIFE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Supply of 700 (seven hundred) loincloths for the celebration of the International Women's Day in the Ministry of Forestry and Wildlife	GS	12 000 000	Internal Ressources	MINFOF/ITB	RQ	10/12/2021	03/01/2022	20/01/2022	31/01/2022	02/03/2022
2	Supply of maintenance equipment, maintenance and cleaning of the premises of the central services of the Ministry of Forestry and Wildlife	SISC	14 400 000	Internal Ressources	MINFOF/ITB	RQ	09/12/2021	03/01/2022	20/01/2022	31/01/2022	31/01/2023
<b>TOTAL</b>			<b>26 400 000</b>								



## MINISTRY OF HOUSING AND URBAN DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of office equipment and furniture	GS	95 000 000	PIB	MINHDU/ITB	ONIT	24/01/2022	28/02/2022	17/03/2022	28/03/2022	27/06/2022
2	Acquisition of IT and office equipment	GS	100 000 000	PIB	MINHDU/ITB	ONIT	24/01/2022	28/02/2022	17/03/2022	28/03/2022	27/06/2022
3	Purchase of vehicles	GS	50 000 000	PIB	MINHDU/ITB	ONIT	22/04/2022	23/05/2022	09/06/2022	20/06/2022	04/08/2022
4	Pluvial sanitation around PLANUT low-cost housing in Maroua	SISC	95 000 000	PIB	MINHDU/ITB	ONIT	21/01/2022	21/02/2022	10/03/2022	21/03/2022	19/09/2022
5	Construction of the main drains in Maroua	ROAD	1 000 000 000	PIB	MINHDU/ITB	ONIT	14/01/2022	14/02/2022	03/03/2022	14/03/2022	10/10/2022
6	Project management for the construction works of the main drains in Maroua	SISC	50 000 000	PIB	MINHDU/ITB	ONIT	14/01/2022	14/02/2022	03/03/2022	14/03/2022	09/11/2022

## MINISTRY OF HOUSING AND URBAN DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
7	Creation of local materials production units for urban sector trades	GS	180 000 000	PIB	MINHDU/ITB	ONIT	20/01/2022	21/02/2022	10/03/2022	21/03/2022	20/06/2022
8	Supply of materials and equipment to development committees in the Yaounde 4 (Ekounou gazolant neighbourhood), Yaounde 3 (Ngoa ekellé 3 neighbourhood) Councils	GS	68 000 000	PIB	MINHDU/ITB	ONIT	20/01/2022	21/02/2022	10/03/2022	21/03/2022	20/06/2022
9	National Urban Development Programme	SISC	250 000 000	PIB	MINHDU/ITB- CCCB (SISC)	RIIT	10/03/2022	26/05/2022	13/06/2022	23/06/2022	17/02/2023
10	Construction of the MINHDU-West Regional Delegation (Phase 2)	BCFW	136 500 000	PIB	MINHDU/ITB	ONIT	31/01/2022	07/03/2022	24/03/2022	04/04/2022	02/08/2022
11	Hiring a consulting firm to train 400 (four hundred) youths facing difficulties in the Djoum and Ambam, Banyo and Ngaoundal municipalities, in urban sector odd-jobs (production and laying of pavers) for their socio-economic integration	SISC	46 000 000	Internal Resources	MINHDU/ITB	RNIT	14/02/2022	24/03/2022	11/04/2022	21/04/2022	20/06/2022
<b>TOTAL</b>			<b>2 070 500 000</b>								

## MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Routine maintenance of MINJEC central services buildings	SISC	23 200 000	PIB	MINJEC/ITB	RQ	31/01/2022	25/02/2022	18/03/2022	01/04/2022	03/04/2023
2	External guarding service	SISC	29 917 900	PIB	MINJEC/ITB	RQ	31/01/2022	25/02/2022	18/03/2022	01/04/2022	03/04/2023
3	Re-updating the computer masterplan	SISC	35 000 000	PIB	MINJEC/ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022
4	Computer equipment in MINJEC central services	GS	50 000 000	PIB	MINJEC/ITB	ONIT	18/01/2022	07/03/2022	28/03/2022	11/04/2022	10/06/2022
5	Rolling stock in MINJEC central services	GS	149 347 008	PIB	MINJEC/ITB	ONIT	04/02/2022	25/03/2022	15/04/2022	29/04/2022	28/06/2022
6	Acquisition of fixed and mobile kits for videoconferences and telecommuting	GS	15 000 000	PIB	MINJEC/ITB	RQ	21/01/2022	14/02/2022	07/03/2022	21/03/2022	20/04/2022
7	Office furniture in MINJEC central services	GS	40 000 000	PIB	MINJEC/ITB	RQ	18/01/2022	10/02/2022	04/03/2022	18/03/2022	17/05/2022
8	Equipping the MINJEC WEB TV production and broadcast studio	GS	15 000 000	PIB	MINJEC/ITB	RQ	18/01/2022	10/02/2022	04/03/2022	18/03/2022	17/05/2022
9	Fencing and developing the courtyard of the buildings hosting the DPEJ and PAJER-U	BCFW	70 000 000	PIB	MINJEC/ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022

## MINISTRY OF YOUTH AFFAIRS AND CIVIC EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
10	Developing the digital platform to connect diaspora entrepreneurs and their local peers (DIALYJ)	SISC	80 000 000	PIB	MINJEC/ITB	ONIT	08/02/2022	28/03/2022	18/04/2022	02/05/2022	01/07/2022
11	Acquisition of mobilisation and enrolment material and equipment at the National Youth Observatory	GS	161 000 000	PIB	MINJEC/ITB	ONIT	14/01/2022	04/03/2022	25/03/2022	08/04/2022	07/06/2022
12	Construction of the NKOLNDA CNEPCI fence Phase II	BCFW	70 000 000	PIB	MINJEC/ITB	ONIT	18/01/2022	07/03/2022	28/03/2022	11/04/2022	11/07/2022
13	Acquisition of equipment for RE-STARTING facilities; Acquisition of light equipment for community service for RE-STARTING local facilities (Lot 1)	GS	100 000 000	PIB	ONIT	25/01/2022	28/03/2022	18/04/2022	02/05/2022	01/07/2022	
14	Acquisition of equipment for RE-STARTING facilities; acquisition of electrical equipment for RE-STARTING facilities, (Lot 2)		112 000 000	MINJEC/ITB - CCM (GS)							
15	Acquisition of equipment for RE-STARTING facilities; Acquisition of light didactic equipment for RE-STARTING local facilities (Lot 3)		118 000 000	ONIT							
16	Construction of a RE-STARTING referencing centre in NKOLNDA	BCFW	35 552 000	PIB	MINJEC/ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	01/08/2022
<b>TOTAL</b>			<b>1 104 016 908</b>								

## MINISTRY OF JUSTICE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	AMBAM Courthouse : Project management for construction	SISC	20 000 000	PIB	MINJUSTICE/ ITB	RNIT	28/02/2022	22/04/2022	13/05/2022	27/05/2022	27/06/2025
2	AMBAM Courthouse : Construction works	BCFW	200 000 000	PIB	MINJUSTICE/ ITB	ONIT	17/02/2022	12/04//2022	04/05/2022	27/05/2022	27/05/2025
<b>TOTAL</b>			<b>220 000 000</b>								



## MINISTRY OF PUBLIC CONTRACTS


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of computer equipment for the E-procurement project	GS	30 000 000	PIB	MINMAP/ ITB	ONIT	10/02/2022	01/04/2022	22/04/2022	06/05/2022	06/05/2022
2	Collection, delivery and distribution of mails and parcels lot 3	GS	15 000 000	Internal Ressources	MINMAP/ ITB	ONIT	27/12/2021	31/01/2022	17/02/2022	28/02/2022	23/02/2023
3	Hiring a service provider to support in securing rolling stock through real-time monitoring by the "GPS" global positioning system.	GS	24 000 000	Internal Ressources	MINMAP/ ITB	ONIT	27/12/2021	31/01/2022	17/02/2022	28/02/2022	23/02/2023
4	Maintenance and cleaning of MINMAP buildings for the 2022 financial year, lot 1: Building A	SISC	24 000 000	Internal Ressources	MINMAP/ ITB	ONIT	27/12/2021	31/01/2022	17/02/2022	28/02/2022	23/02/2023
5	Maintenance and cleaning of MINMAP buildings for the 2022 financial year, lot 2: Building B		24 000 000								
6	Guarding and securing MINMAP buildings for the 2022 Fincancial Year	SISC	18 400 000	Internal Ressources	MINMAP/ ITB	ONIT	27/12/2021	31/01/2022	17/02/2022	28/02/2022	23/02/2023
7	Acquisition of computers	GS	78 000 000	PIB	MINMAP/ ITB	ONIT	10/02/2022	01/04/2022	22/04/2022	06/05/2022	06/06/2022
8	Acquisition of a generator	GS	80 000 000	PIB	MINMAP/ ITB	ONIT	10/02/2022	01/04/2022	22/04/2022	06/05/2022	06/06/2022

## MINISTRY OF PUBLIC CONTRACTS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Acquisition of four anti-COVID 19 gantries	GS	20 800 000	PIB	MINMAP/ ITB	ONIT	10/02/2022	01/04/2022	22/04/2022	06/05/2022	06/05/2022
10	Rehabilitation of buildings and embellishment of the corridor of the main building of MINMAP	BCFW	25 000 000	PIB	MINMAP/ ITB	ONIT	31/12/2021	18/02/2022	11/03/2022	25/03/2022	25/03/2022
11	Acquisition of vehicles:lot 1 two pick-ups for control	GS	60 000 000	PIB	MINMAP/ ITB	ONIT	11/04/2022	30/05/2022	20/06/2022	04/07/2022	03/08/2022
12	Acquisition of vehicles: lot 2 three vehicles for officials of central services		66 000 000								
13	Acquisition of motorbikes for control	GS	36 000 000	PIB	MINMAP/ ITB	ONIT	10/02/2022	01/04/2022	22/04/2022	06/05/2022	06/06/2022
<b>TOTAL</b>			<b>501 200 000</b>								

## MINISTRY OF MINES, INDUSTRY AND TECHNOLOGICAL DEVELOPMENT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of a service vehicle for the IG	GS	50 000 000	PIB	MINMIDT/ ITB	ONIT	14/01/2022	04/03/2022	25/03/2022	08/04/2022	07/06/2022
2	Acquisition of a service vehicle for the MINMIDT	GS	76 000 000	PIB	MINMIDT/ ITB	ONIT	14/01/2022	04/03/2022	25/03/2022	08/04/2022	07/06/2022
3	Support to the NOVAGRO CIG for the transformation of agricultural products	GS	50 000 000	PIB	MINMIDT/ ITB	ONIT	12/04/2022	30/05/2022	20/06/2022	04/07/2022	03/10/2022
<b>TOTAL</b>			<b>176 000 000</b>								



## MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFTS


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of computer equipment for the connection of MINPMEESA devolved services to internet	GS	55 861 000	PIB	MINPMEESA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/06/2022
2	Construction of roads and various networks as well as fence to secure the Divisional Delegation of Mbam and Inoubou	BCFW	59 327 000	PIB	MINPMEESA/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022
3	Acquisition of equipment for operationalisation of the toll free number of MINPMEESA	GS	25 624 000	PIB	MINPMEESA/ ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/06/2022
4	Equipping the conference room of the MINPMEESA's Office	GS	10 000 000	PIB	MINPMEESA/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/06/2022
5	Equipping the MINPMEESA's Cabinet with telecom equipment	GS	15 000 000	PIB	MINPMEESA/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/06/2022
6	Acquisition of office furniture	GS	25 000 000	PIB	MINPMEESA/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/06/2022
7	Acquisition of computer equipment	GS	25 000 000	PIB	MINPMEESA/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/06/2022
8	Construction of the Ndé Divisional Delegation	BCFW	135 000 000	PIB	MINPMEESA/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	22/09/2022
9	Project management for the construction of the Ndé Divisional Delegation	SISC	13 500 000	PIB	MINPMEESA/ ITB	RNIT	14/01/2022	11/03/2022	01/04/2022	15/04/2022	12/10/2022

## MINISTRY OF SMALL AND MEDIUM-SIZED ENTERPRISES, SOCIAL ECONOMY AND HANDICRAFTS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
10	Construction of the North Regional Delegation	BCFW	124 398 000	PIB	MINPMEESA/ ITB	ONIT	17/02/2022	07/03/2022	28/03/2022	11/04/2022	10/10/2022
11	Project management for the construction of the North Regional Delegation	SISC	30 000 000	PIB	MINPMEESA/ ITB	RNIT	14/02/2022	11/03/2022	01/04/2022	15/04/2022	11/11/2022
12	Project management for the project for to construct the Sanaga Maritime Divisional Delegation	SISC	12 941 000	PIB	MINPMEESA/ ITB	RNIT	17/01/2022	11/03/2022	01/04/2022	15/04/2022	12/10/2022
13	Construction of the Sanaga Maritime Divisional Division	BCFW	130 000 000	PIB	MINPMEESA/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	22/09/2022
14	Project management for the project to construct the handicraft house in Ndikiméki Sub-Division	SISC	18 131 000	PIB	MINPMEESA/ ITB	RNIT	17/01/2022	11/03/2022	01/04/2022	15/04/2022	11/11/2022
15	Construction of the handicraft house in Ndikiméki Sub-Division	GS	181 302 000	PIB	MINPMEESA/ ITB	ONIT	31/01/2022	21/03/2022	11/04/2022	25/04/2022	24/10/2022
<b>TOTAL</b>			<b>861 084 000</b>								

## MINISTRY OF POSTS AND TELECOMMUNICATIONS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Study on trends on electronic certification activity in Cameroon and mechanisms for developing a local certification market	SISC	90 200 000	PIB	MINPOSTEL/ ITB	RNIT	10/02/2022	08/04/2022	29/04/2022	13/05/2022	11/08/2022
2	Supply of computer equipment and migration of server operating systems to the Ministry of Posts and Telecommunications	GS	99 315 000	PIB	MINPOSTEL/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022
3	Acquisition of security software in the Ministry of Posts and Telecommunications	GS	42 140 000	PIB	MINPOSTEL/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	14/06/2022
4	Rehabilitation of the MINPOSTEL telephone network	OI	60 000 000	PIB	MINPOSTEL/ ITB	ONIT	21/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022
<b>TOTAL</b>			<b>291 655 000</b>								



## MINISTRY OF WOMEN EMPOWERMENT AND THE FAMILY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of agricultural equipment to be donated to women's groups	GS	50 000 000	PIB	MINPROFF/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	30/06/2022
2	Acquisition of rolling stock	GS	114 000 000	PIB	MINPROFF/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	15/07/2022
3	Acquisition of IT equipment	GS	75 000 000	PIB	MINPROFF/ ITB	ONIT	18/02/2022	08/04/2022	29/04/2022	13/05/2022	27/06/2022
4	Acquisition of 15 off-road motorcycles	GS	30 000 000	PIB	MINPROFF/ ITB	ONIT	18/02/2022	08/04/2022	29/04/2022	13/05/2022	27/06/2022
<b>TOTAL</b>			<b>269 000 000</b>								

## MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Buidling maintenance	SISC	24 000 000	PIB	MINRESI/ITB	RQ	10/12/2021	03/01/2022	24/01/2022	07/02/2022	07/02/2023
2	Guarding the premises hosting the central services of MINRESI	SISC	20 000 000	PIB	MINRESI/ITB	RQ	10/12/2021	03/01/2022	24/01/2022	07/02/2022	07/02/2023
3	Re-updating the National Card-Index of Independent Researchers in the field of traditional pharmacopea	SISC	20 000 000	PIB	MINRESI/ITB	RNIT	14/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022
4	Study for the preparation of scientific research and innovation public-private sector partnership mechanisms	SISC	20 000 000	PIB	MINRESI/ITB	RNIT	14/01/2022	11/03/2022	01/04/2022	15/04/2022	14/07/2022
5	Creating a database for recording and periodic monitoring of spaces, infrastructure and equipment in MINRESI supervised institutes and partner research structures	SISC	20 000 000	PIB	MINRESI/ITB	RNIT	10/01/2022	04/03/2022	25/03/2022	08/04/2022	07/07/2022
6	Preparation of the Technological watch national policy paper: phase II	SISC	20 000 000	PIB	MINRESI/ITB	RNIT	07/01/2022	04/03/2022	25/03/2022	08/04/2022	07/07/2022
7	Project management for the renovation of the NCE and roads and various networks (VRD) in MINRESI	SISC	30 000 000	PIB	MINRESI/ITB	RNIT	07/01/2022	04/03/2022	25/03/2022	08/04/2022	29/11/2022
8	Renovation of the NCE and roads and various networks (VRD) in MINRESI	BCFW	325 032 000	PIB	MINRESI/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	11/11/2022

## MINISTRY OF SCIENTIFIC RESEARCH AND INNOVATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Development of 2 (two) gatehouses, certain offices of the Department of General Affairs (DAG) as well as the renovation of the wall and entrance gates of MINRESI	BCFW	99 000 000	PIB	MINRESI/ITB	ONIT	10/01/2022	28/02/2022	21/03/2022	04/04/2022	04/07/2022
10	Interconnection of two generators and two ENEO meters in buildings (Annexes No. 1 and 2)	OI	20 000 000	PIB	MINRESI/ITB	ONIT	10/01/2022	28/02/2022	21/03/2022	04/04/2022	03/06/2022
11	Acquisition of rolling stock: a sedan vehicle for central services, Lot 1	GS	97 000 000	PIB	MINRESI/ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/05/2022
12	Acquisition of rolling stock: 2 (two) pick-ups for central services , Lot 2		97 000 000								
13	Acquisition and installation of office equipment	GS	23 170 000	PIB	MINRESI/ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/05/2022
14	Acquisition and installation of office furniture	GS	20 000 000	PIB	MINRESI/ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/05/2022
15	Acquisition and installation of IT equipment	GS	30 000 000	PIB	MINRESI/ITB	ONIT	17/01/2022	07/03/2022	28/03/2022	11/04/2022	11/05/2022
<b>TOTAL</b>			<b>865 202 000</b>								

## MINISTRY OF EXTERNAL RELATIONS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of a 4x4 vehicle for the protocol and consular office in Douala	GS	50 000 000	PIB	MINREX/ITB	ONIT	11/03/2022	29/04/2022	19/05/2022	03/06/2022	01/09/2022
2	Equipping the records and library books conservation room	GS	119 000 000	PIB	MINREX/ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	05/09/2022
3	Setting up an IP telephony system	GS	164 000 000	PIB	MINREX/ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	05/09/2022
4	Purchase and installation of air conditioners	GS	40 000 000	PIB	MINREX/ITB	ONIT	11/03/2022	29/04/2022	19/05/2022	03/06/2022	02/08/2022
5	Acquisition of 2 mini buses (Mercedes & Toyota)	GS	92 000 000	PIB	MINREX/ITB	ONIT	11/03/2022	29/04/2022	19/05/2022	03/06/2022	01/09/2022
6	Acquisition of office furniture	GS	50 000 000	PIB	MINREX/ITB	ONIT	08/03/2022	25/04/2022	16/05/2022	30/05/2022	29/06/2022
7	Internal and external rehabilitation of building D (tiling and painting)	BCFW	98 000 000	PIB	MINREX/ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	27/10/2022
8	Supply and installation of a lift in building B of MINREX	GS	103 000 000	PIB	MINREX/ITB	ONIT	04/03/2022	22/04/2022	13/05/2022	27/05/2022	24/10/2022

## MINISTRY OF EXTERNAL RELATIONS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
9	Construction of a fence to secure the MINREX site in the new government administrative area	BCFW	150 000 000	PIB	MINREX/ITB	ONIT	01/03/2022	18/04/2022	09/05/2022	23/05/2022	20/10/2022
10	Ravaling of the buildings hosting the services of D1 and D3 with paint	BCFW	92 000 000	PIB	MINREX/ITB	ONIT	28/02/2022	18/04/2022	09/05/2022	23/05/2022	22/08/2022
11	Waterproofing works for buildings A, B and C	BCFW	46 000 000	PIB	MINREX/ITB	ONIT	25/02/2022	15/04/2022	06/05/2022	19/05/2022	18/08/2022
12	Project management for setting up an integrated management system for Phase 1 diplomacy (Smart Diplomacy)	SISC	25 000 000	PIB	MINREX/ITB	RNIT	04/02/2022	01/04/2022	22/04/2022	06/05/2022	02/12/2022
13	Setting up an integrated management system for phase 1 diplomacy (Smart Diplomacy)	SISC	225 000 000	PIB	MINREX/ITB - CCCB(SISC)	ONIT	07/03/2022	09/05/2022	30/05/2022	13/06/2022	10/11/2022
14	Setting up a computerised system for the management of Cameroon's movable and real estate assets abroad (phase II)	SISC	98 000 000	PIB	MINREX/ITB	ONIT	18/02/2022	08/04/2022	29/04/2022	13/05/2022	12/09/2022
15	Setting up the websites of Cameroon's diplomatic missions	SISC	49 000 000	PIB	MINREX/ITB	ONIT	18/02/2022	08/04/2022	29/04/2022	13/05/2022	12/09/2022
<b>TOTAL</b>			<b>1 401 000 000</b>								

## MINISTRY OF PUBLIC HEALTH

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of a photocopier, two micro computers and their accessories, a fax machine as well as office furniture and supplies	GS	15 000 000	BADEA	MINSANTE/ ITB	ONIT	17/01/2022	08/04/2022	16/05/2022	30/05/2022	29/06/2022
2	Acquisition of two off-road vehicles and 3 (three) scooters	GS	55 000 000	BADEA	MINSANTE/ ITB	ONIT	14/03/2022	03/06/2022	11/07/2022	25/07/2022	24/08/2022
3	Construction of the Mbalmayo Regional Hospital Annex	BCFW	10 000 000 000	BADEA	MINSANTE/ ITB- CCCB(BCFW)	OIIT	28/03/2022	27/06/2022	01/08/2022	16/08/2022	03/10/2024
4	Detailed Preliminary Studies of the Project to Construct and Equip the Mbalmayo Regional Hospital Annex and control/supervision of works	SISC	850 000 000	BADEA	MINSANTE/ ITB- CCCB(SISC)	RNIT	28/03/2022	01/07/2022	08/08/2022	22/08/2022	20/02/2023
5	Summary Preliminary Studies of the Project to Construct and Equip the Mbalmayo Regional Hospital Annex	SISC	150 000 000	BADEA	MINSANTE/ ITB- CCCB(SISC)	ONIT	28/03/2022	27/06/2022	01/08/2022	16/08/2022	14/11/2022
6	Construction of on-call housing in the Mora municipality, Mayo Sava Division, Far-North Region, (Lot 1)	BCFW	35 000 000	ABS	MINSANTE/ ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
7	Construction of on-call housing in the Guidiguis municipality, Mayo Kani Division, Far-North Region, (Lot 2)		35 000 000								
8	Construction of on-call housing in the Moloundou municipality, Boumba and Ngoko Division, East Region, (Lot 3)		35 000 000								
9	Construction of on-call housing in the Garoua Boulai, Lom and Djerem Division, East Region, (Lot 4)		35 000 000								

## MINISTRY OF PUBLIC HEALTH

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
10	Construction of an intergrated health centre in the Ngaoundéré 2 Sub-Divisional Council, Mvina Division, Adamawa Region	BCFW	50 000 000	PIB	MINSANTE/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	07/11/2022
11	Developing and Securing the Mbalmayo RHA construction/equipment site	BCFW	100 000 000	PIB	MINSANTE/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	04/01/2023
12	Acquisition of IT equipment for the functionality of the Garoua Regional Hospital Centre: lot 1	GS	150 000 000	PIB	MINSANTE/ ITB- CCCB(GS)	ONIT	25/02/2022	26/04/2022	16/05/2022	30/05/2022	29/08/2022
13	Acquisition of IT equipment for the functionality of the Bertoua Regional Hospital Centre: lot 2		150 000 000								
14	Acquisition of IT equipment for the functionality of the Maroua Regional Hospital Centre: lot 3		150 000 000								
15	Acquisition of IT equipment for the functionality of the Ngaoundéré Regional Hospital Centre: lot 4		150 000 000								
16	Improving the technical facilities of the laboratories of faculties of medicine (acquisition of hospital equipment)	GS	100 000 000	PIB	MINSANTE/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	30/08/2022

## MINISTRY OF PUBLIC HEALTH


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
17	Lightning an on-call residence at the MESSAMENA District Hospital	OI	12 500 000	ABS	MINSANTE/ ITB	RQ	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/07/2022
18	Lighting a staff on-call residence via photovoltaic solar solutions at the TCHOLLIRE District Hospital		12 500 000								
19	Lighting an on-call residence at the PITOA District Hospital		12 500 000								
20	Architectural and technical studies of the project for the completion and equipment of the Yaounde Cardiac and Pediatric Surgical Centre located in the Chantal Biya Foundation	SISC	68 000 000	PIB	MINSANTE/ ITB	RNIT	28/01/2022	25/03/2022	15/04/2022	29/04/2022	26/10/2022
21	Project management for the extension of a maternity ward and an administrative block in the Meyomessala District Hospital	SISC	25 000 000	PIB	MINSANTE/ ITB	RNIT	28/01/2022	25/03/2022	15/04/2022	29/04/2022	25/11/2022
22	Construction of a maternity ward and an administrative block in the Meyomessala District Hospital	BCFW	250 000 000	PIB	MINSANTE/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	07/11/2022
23	Acquisition of 3 pick-up vehicles and 30 motorcycles for the extension of the health cheque in the Far-North, Adamawa and North Regions	GS	155 000 000	ABS	MINSANTE/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022
24	Acquisition of health personnel transportation buses in the Bertoua, Garoua, Ngaoundéré and Maroua RHCs	GS	248 000 000	PIB	MINSANTE/ ITB	ONIT	14/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022

## MINISTRY OF PUBLIC HEALTH

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
25	Acquisition of complementary hospital and office for commissioning of the Maroua Regional Hospital Centre within the framework of Universal Healthcare Coverage	GS	250 000 000	PIB	MINSANTE/ ITB-CCCB (GS)	ONIT	18/02/2022	19/04/2022	09/05/2022	23/05/2022	20/09/2022
26	Acquisition of complementary hospital and office for commissioning of the Garoua Regional Hospital Centre within the framework of Universal Healthcare Coverage	GS	250 000 000	PIB	MINSANTE/ ITB-CCCB (GS)	ONIT	18/02/2022	19/04/2022	09/05/2022	23/05/2022	20/09/2022
27	Acquisition of complementary hospital and office for commissioning of the Bertoua Regional Hospital Centre within the framework of Universal Healthcare Coverage	GS	250 000 000	PIB	MINSANTE/ ITB-CCCB (GS)	ONIT	18/02/2022	19/04/2022	09/05/2022	23/05/2022	20/09/2022
28	Acquisition of complementary hospital and office for commissioning of the Ngaoundéré Regional Hospital Centre within the framework of Universal Healthcare Coverage	GS	250 000 000	PIB	MINSANTE/ ITB-CCCB (GS)	ONIT	15/02/2022	18/04/2022	09/05/2022	23/05/2022	20/09/2022
29	Acquisition/installation of medical equipment for certain health facilities within the framework of Universal Healthcare Coverage	GS	200 000 000	PIB	MINSANTE/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	31/10/2022
30	Upgrading technical facilities for COVID-19 sequencing at the LNSP in Yaounde and Garoua within the framework of Universal Healthcare Coverage	GS	150 000 000	PIB	MINSANTE/ ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	30/08/2022
31	Upgrading bathrooms and equipping hemodialysis centres (Maroua, Garoua, Bertoua, Ebolowa, Buea) within the framework of Universal Healthcare Coverage : Lot 1 Maroua	GS	200 000 000	PIB	MINSANTE/ ITB	ONIT	21/02/2022	25/04/2022	16/05/2022	30/05/2022	28/11/2022
32	Upgrading bathrooms and equipping hemodialysis centres (Maroua, Garoua, Bertoua, Ebolowa, Buea) within the framework of Universal Healthcare Coverage : Lot 2 Garoua		200 000 000								

## MINISTRY OF PUBLIC HEALTH

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
33	Upgrading bathrooms and equipping hemodialysis centres (Maroua, Garoua, Bertoua, Ebolowa, Buea) within the framework of Universal Healthcare Coverage : Lot 3 Bertoua	GS	200 000 000	PIB	MINSANTE/ ITB	ONIT	21/02/2022	25/04/2022	16/05/2022	30/05/2022	28/11/2022
34	Upgrading bathrooms and equipping hemodialysis centres (Maroua, Garoua, Bertoua, Ebolowa, Buea) within the framework of Universal Healthcare Coverage : Lot 4 Ebolowa		200 000 000								
35	Upgrading bathrooms and equipping hemodialysis centres (Maroua, Garoua, Bertoua, Ebolowa, Buea) within the framework of Universal Healthcare Coverage : Lot 5 Buea		200 000 000								
36	Acquisition/installation of medical imaging equipment for the JAMOT Hospital in Yaounde within the framework of Universal Healthcare Coverage	GS	400 000 000	PIB	MINSANTE/ ITB-CCC(GS)	ONIT	15/02/2022	18/04/2022	09/05/2022	23/05/2022	20/09/2022
<b>TOTAL</b>			<b>15 593 500 000</b>								



## MINISTRY OF SPORTS AND PHYSICAL EDUCATION

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Rehabilitation of the building hosting the services of the the DDSHN	BCFW	95 000 000	PIB	MINSEP/ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	30/08/2022
2	Rehabilitation of the building hosting the services of the the Sub-Department of Salary and Pensions	BCFW	95 000 000	PIB	MINSEP/ITB	ONIT	28/01/2022	18/03/2022	08/04/2022	22/04/2022	19/09/2022
3	Rehabilitation of the building hosting the services of the Inpspectorate of Education	BCFW	95 000 000	PIB	MINSEP/ITB	ONIT	07/02/2022	28/03/2022	18/04/2022	02/05/2022	30/08/2022
<b>TOTAL</b>			<b>285 000 000</b>								

## MINISTRY OF TOURISM AND LEISURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Study and monitoring of training needs in the tourism and leisure field	SISC	30 000 000	PIB	MINTOUL/ ITB	RNIT	01/04/2022	27/05/2022	17/06/2022	01/07/2022	27/12/2022
2	Carrying out complementary technical studies for the rehabilitation of Ayaba Hotel	SISC	80 000 000	PIB	MINTOUL/ ITB	RNIT	15/03/2022	06/05/2022	27/05/2022	10/06/2022	06/12/2022
3	Carrying out a survey on internal tourism in Cameroon	SISC	50 000 000	PIB	MINTOUL/ ITB	RNIT	15/03/2022	06/05/2022	27/05/2022	10/06/2022	06/12/2022
4	Carrying out a study for the implementation of NDS30 in the tourism and leisure field	SISC	50 000 000	PIB	MINTOUL/ ITB	RNIT	28/03/2022	19/05/2022	10/06/2022	24/06/2022	20/12/2022
5	Rehabilitation of the annex building (CAMAIR-CO) hosting certain services of MINTOUL	BCFW	20 000 000	PIB	MINTOUL/ ITB	RQ	14/02/2022	11/03/2022	01/04/2022	15/04/2022	16/08/2022
6	Finalising the development works of the flamboyant camp	BCFW	20 000 000	PIB	MINTOUL/ ITB	ONIT	08/03/2022	25/04/2022	16/05/2022	30/05/2022	27/09/2022
7	Emergency rehabilitation works of Ayaba Hotel lifts	BCFW	20 000 000	PIB	MINTOUL/ ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	02/11/2022

## MINISTRY OF TOURISM AND LEISURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Emergency rehabilitation works of the Ayaba Hotel nightclub	BCFW	50 000 000	PIB	MINTOUL/ ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	02/11/2022
9	Emergency rehabilitation works of the Ayaba Hotel water drainage network	BCFW	40 000 000	PIB	MINTOUL/ ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	02/11/2022
10	Continuation of the rehabilitation of the Kaélé touristic centre	BCFW	25 000 000	PIB	MINTOUL/ ITB	ONIT	21/03/2022	09/05/2022	30/05/2022	13/06/2022	09/11/2022
11	Development of roads and various networks (VRD) as part of the finalisation of the works and commissioning of the Lagdo nautical station	ROAD	45 000 000	PIB	MINTOUL/ ITB	ONIT	18/03/2022	06/05/2022	27/05/2022	10/06/2022	07/12/2022
12	Finalising works on the Maga nautical station; Development of roads and various networks (VRD) as part of the finalisation of the works and commissioning of the Maga nautical station	ROAD	50 000 000	PIB	MINTOUL/ ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	05/12/2022
13	Finalising works on the Maga nautical station; Development of accommodation spaces as part of the finalisation of the works and commissioning of the Maga nautical station	BCFW	60 000 000	PIB	MINTOUL/ ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	05/12/2022
14	Rehabilitation of the Ndeng-Ndeng touristic camp	BCFW	20 000 000	PIB	MINTOUL/ ITB	RQ	11/03/2022	04/04/2022	25/04/2022	09/05/2022	06/09/2022

## MINISTRY OF TOURISM AND LEISURE


No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
15	Continuation of the development of the Ebodje ecotourism site	BCFW	50 000 000	PIB	MINTOUL/ ITB	ONIT	01/03/2022	18/04/2022	09/05/2022	23/05/2022	18/11/2022
16	Acquisition of network equipment for the RDTL	GS	25 000 000	PIB	MINTOUL/ ITB	RQ	22/03/2022	15/04/2022	06/05/2022	19/05/2022	19/09/2022
17	Upgrading the server room	GS	25 000 000	PIB	MINTOUL/ ITB	RQ	22/03/2022	15/04/2022	06/05/2022	19/05/2022	19/09/2022
18	Equipping RDs of Tourism and Leisure with office furniture	GS	29 605 000	PIB	MINTOUL/ ITB	RQ	21/02/2022	18/03/2022	08/04/2022	22/04/2022	21/07/2022
19	Equipping Regional Delegations of Tourism and Leisure with computer hardware	GS	10 975 000	PIB	MINTOUL/ ITB	RQ	22/02/2022	18/03/2022	08/04/2022	22/04/2022	21/07/2022
20	Equipping Divisional Delegations of Tourism and Leisure with office furniture	GS	65 000 000	PIB	MINTOUL/ ITB	ONIT	22/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022
21	Equipping Divisional Delegations of Tourism and Leisure with computer hardware	GS	27 405 000	PIB	MINTOUL/ ITB	RQ	22/02/2022	18/03/2022	08/04/2022	22/04/2022	21/07/2022

## MINISTRY OF TOURISM AND LEISURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
22	Acquisition of 3 (three) pick-up vehicles	GS	75 000 000	PIB	MINTOUL/ ITB	ONIT	21/03/2022	09/05/2022	30/05/2022	13/06/2022	09/12/2022
23	Equipping central services with computer hardware	GS	40 000 000	PIB	MINTOUL/ ITB	RQ	21/02/2022	18/03/2022	08/04/2022	22/04/2022	21/07/2022
24	Equipping central services with office furniture	GS	35 000 000	PIB	MINTOUL/ ITB	RQ	28/02/2022	25/03/2022	15/04/2022	29/04/2022	28/07/2022
25	Equipping rooms and the reception hall of the Kribi Reception Centre	GS	70 000 000	PIB	MINTOUL/ ITB	ONIT	01/03/2022	18/04/2022	09/05/2022	23/05/2022	20/10/2022
26	Acquisition of construction materials and others as well as monitoring within the framework of the commissioning of the Lagdo nautical station	GS	15 000 000	PIB	MINTOUL/ ITB	RQ	07/03/2022	01/04/2022	22/04/2022	06/05/2022	04/08/2022
27	Heavy and light equipment of operating materials as part of finalising the works and commissioning the Lagdo nautical station	GS	30 000 000	PIB	MINTOUL/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	27/10/2022
28	Equipping play and leisure areas as part of finalising the works and commissioning the Lagdo Nautical Station	GS	40 000 000	PIB	MINTOUL/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	27/10/2022

## MINISTRY OF TOURISM AND LEISURE

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
29	Acquisition of construction materials and others within the framework of the commissioning of the Maga Nautical Station	GS	15 000 000	PIB	MINTOUL/ ITB	RQ	07/03/2022	01/04/2022	22/04/2022	06/05/2022	04/08/2022
30	Supply of heavy and light equipment of operating materials as part of finalising the works and commissioning the Maga Nautical Station	GS	60 000 000	PIB	MINTOUL/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	27/10/2022
31	Equipping play and leisure areas as part of finalising the works and commissioning of the Maga nautical station	GS	30 000 000	PIB	MINTOUL/ ITB	ONIT	07/03/2022	25/04/2022	16/05/2022	30/05/2022	27/10/2022
<b>TOTAL</b>			<b>1 202 985 000</b>								



## MINISTRY OF TRANSPORT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Establishment of an electronic mail management system in the Ministry of Transport	SISC	35 000 000	PIB	MINT/ ITB	RNIT	04/04/2022	27/05/2022	17/06/2022	01/07/2022	29/09/2022
2	Acquisition of computer hardware in central and devolved services	GS	46 900 000	PIB	MINT/ITB	RQ	15/03/2022	08/04/2022	29/04/2022	13/05/2022	27/06/2022
3	Acquisition of computer hardware for the development output of the PPBS chain	GS	20 000 000	PIB	MINT/ ITB	RQ	15/03/2022	08/04/2022	29/04/2022	13/05/2022	27/06/2022
4	Development of an econometric model of transport in Cameroon	SISC	40 000 000	PIB	MINT/ ITB	RNIT	04/04/2022	27/05/2022	17/06/2022	01/07/2022	29/09/2022
5	Development of the national policy of a national strategy for the inclusion of low carbon policies in the transport sector	SISC	40 000 000	PIB	MINT/ ITB	RNIT	04/04/2022	27/05/2022	17/06/2022	01/07/2022	29/09/2022
6	Acquisition of 5 service vehicles for top officials of the Ministry of Transport	GS	58 000 000	PIB	MINT/ ITB	ONIT	10/12/2021	28/01/2022	18/02/2022	04/03/2022	04/04/2022

## MINISTRY OF TRANSPORT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
7	Acquisition of a 4*4 Pick-Up for the Ministry of Transport(SG, Monitoring-PIB, Road prevention)	GS	28 000 000	PIB	MINT/ ITB	ONIT	29/03/2022	16/05/2022	06/06/2022	20/06/2022	20/07/2022
8	Acquisition of two service vehicles for the Secretary-General and the Inspector-General	GS	110 000 000	PIB	MINT/ ITB	ONIT	28/03/2022	16/05/2022	06/06/2022	20/06/2022	20/07/2022
9	Rehabilitation of Central Services	BCFW	73 486 000	PIB	MINT/ ITB	ONIT	01/03/2022	18/04/2022	09/05/2022	23/05/2022	20/09/2022
10	Acquisition of office furniture in central services	GS	20 000 000	PIB	MINT/ ITB	RQ	28/02/2022	25/03/2022	15/04/2022	29/04/2022	28/06/2022
11	Development of the National Meteorological Master Plan	SISC	70 000 000	PIB	MINT/ ITB	RNIT	18/03/2022	13/05/2022	03/06/2022	17/06/2022	17/10/2022
12	Acquisition of meteorological station equipment	GS	50 000 000	PIB	MINT/ ITB	ONIT	25/02/2022	15/04/2022	06/05/2022	19/05/2022	18/08/2022

## MINISTRY OF TRANSPORT

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
13	Acquisition of personal protective equipment (PPE) for safety and maritime communication for interventions by the Department of Maritime Affairs and Waterways (DAMVN) on the waterway and in the various ports of Cameroon	GS	10 000 000	PIB	MINT/ ITB	RQ	25/02/2022	21/03/2022	11/04/2022	25/04/2022	24/06/2022
14	Acquisition of boats (fitted hulls or flying boats) to strengthen the intervention capacities of maritime, river and lake districts	GS	24 000 000	PIB	MINT/ ITB	RQ	18/02/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
15	Acquisition of 75 HP outboard motors for maritime districts, maritime, river and lake districts (Campo, Moloundou, Mouanko, Manoka, Magba, Maga, Blangoua and Mbakao)	GS	24 000 000	PIB	MINT/ ITB	RQ	18/02/2022	14/03/2022	04/04/2022	18/04/2022	18/07/2022
16	Acquisition of mobile equipment for road prevention and safety	GS	10 000 000	PIB	MINT/ ITB	RQ	14/02/2022	11/03/2022	01/04/2022	15/04/2022	14/06/2022
<b>TOTAL</b>			<b>659 386 000</b>								

## MINISTRY OF LABOUR AND SOCIAL SECURITY

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Construction of the computer room and interconnection of the annex buildings of MINTSS to the central building	BCFW	28 322 000	PIB	MINTSS/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022
2	Acquisition and setting up of videoconferencing infrastructure in MINTSS	GS	169 200 000	PIB	MINTSS/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022
3	Acquisition of rolling stock in MINTSS Lot 1: Acquisition of 5 (five) pick-up vehicles for Inspection Brigades and Divisional Delegations of Labour and Social Security	GS	147 500 000	PIB	MINTSS/ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	05/09/2022
4	Acquisition of rolling stock in MINTSS Lot 2: Acquisition of the Secretary-General's service vehicle		80 000 000								
5	Rehabilitation of buildings in MINTSS Lot 1: Rehabilitation of buildings hosting the Nyong-Ekele, Mbam and Kim and Upper Sanaga Divisional Delegations of Labour and Social Insurance	BCFW	78 478 000	PIB	MINTSS/ITB	ONIT	06/12/2021	24/01/2022	14/02/2022	28/02/2022	30/05/2022
6	Rehabilitation of buildings in MINTSS Lot 2: Rehabilitation of the West RDLSS		42 500 000								
<b>TOTAL</b>			<b>546 000 000</b>								

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
1	Acquisition of software for the DGET server room	GS	100 000 000	PIB	MINTP/ITB	ONIT	25/03/2022	13/05/2022	03/06/2022	17/06/2022	15/09/2022
2	Project management for the construction of the Bingambo - Grand Zambi road stretch	SISC	180 000 000	PIB	MINTP/ITB- CCCB(ROAD)	RNIT	02/09/2022	08/11/2022	28/11/2022	12/12/2022	31/12/2024
3	Construction of the Bingambo - Grandi Zambi road stretch	ROAD	5 820 000 256	PIB	MINTP/ITB- CCCB(ROAD)	OIIT	09/09/2022	06/12/2022	26/12/2022	09/01/2023	30/12/2024
4	Project management for the rehabilitation of the Dargala-Tokombéré road	SISC	108 000 000	PIB	MINTP/ITB	RNIT	07/02/2022	12/04/2022	02/05/2022	16/05/2022	12/12/2022
5	Rehabilitation of the Dargala-Tokombéré road	ROAD	3 492 000 000	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
6	Project management for the reinforced maintenance of the Mbalmayo-Sangmélina road: Lot 1 : from Pk0+00 to PK25+00, Lot 2 : from Pk25+00 to PK54+00, Lot 3 : from Pk54+00 to PK82+00, Lot 4 : from Pk82+00 to PK115+00	SISC	690 000 000	PIB	MINTP/ITB- CCCB(ROAD)	RNIT	08/02/2022	12/04/2022	02/05/2022	16/05/2022	04/06/2024
7	Reinforced maintenance of the Mbalmayo-Sangmélina road : Lot 1 : from Pk0+00 to PK25+00, Lot 2 : from Pk25+00 to PK54+00, Lot 3 : from Pk54+00 to PK82+00, Lot 4 : from Pk82+00 to PK115+00	ROAD	22 310 000 640	PIB	MINTP/ITB- CCCB(ROAD)	ONIT	07/02/2022	11/04/2022	02/05/2022	16/05/2022	06/05/2024

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
8	Implementing an automated tool for the integrated management of the Statistical Information System and the Planning, Programming, Budgeting and Monitoring chain	SISC	50 000 000	PIB	MINTP/ITB	RNIT	01/02/2022	25/03/2022	15/04/2022	29/04/2022	26/10/2022
9	Planning and programming of road interventions : Acquisition of data on the national road traffic	SISC	1 500 000 000	PIB	MINTP/ITB- CCCB(SISC)	RNIT	14/02/2022	19/04/2022	09/05/2022	23/05/2022	21/11/2022
10	Project management for asphaltting works on the Olounou - Oveng - Gabon border road (N17B) : Phase I Olounou - Oveng, including construction of a bridge over River Kom	SISC	255 000 000	PIB	MINTP/ITB- CCCB(ROAD)	RNIT	31/01/2022	05/04/2022	25/04/2022	09/05/2022	05/12/2022
11	Asphaltting works on the Olounou - Oveng - Gabon Border road (N17B) : Phase I Olounou - Oveng, including construction of a bridge over River Kom	ROAD	8 245 000 192	PIB	MINTP/ITB- CCCB(ROAD)	ONIT	01/02/2022	04/04/2022	25/04/2022	09/05/2022	07/11/2022
12	Project management for the construction works of the Ebolowa - Akom II - Kribi road	SISC	300 000 000	PIB	MINTP/ITB- CCCB(ROAD)	RNIT	04/03/2022	10/05/2022	30/05/2022	13/06/2022	11/10/2022
13	Construction works of the Ebolowa - Akom II - Kribi road	ROAD	9 699 999 744	PIB	MINTP/ITB- CCCB(ROAD)	ONIT	08/03/2022	09/05/2022	30/05/2022	13/06/2022	12/09/2022
14	Project management for the expansion of the northern entrance road into Yaoundé : Olembé-Nkozoa stretch	SISC	91 512 600	PIB	MINTP/ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	09/12/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
15	Expansion of the northern entrance road into Yaoundé : Olembé-Nkozoa stretch	ROAD	2 958 907 392	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
16	Technical studies for buildings and other infrastructure	SISC	250 000 000	PIB	MINTP/ITB- CCCB(SISC)	RIIT	14/02/2022	23/05/2022	13/06/2022	27/06/2022	27/06/2022
17	Project management for the rehabilitation of the Edéa - Kribi road (N7)	SISC	150 000 000	PIB	MINTP/ITB	RNIT	08/02/2022	12/04/2022	02/05/2022	16/05/2022	12/12/2022
18	Rehabilitation of the Edéa - Kribi road (N7)	ROAD	4 849 999 872	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
19	Technical studies for civil engineering works	SISC	200 000 000	PIB	MINTP/ITB- CCCB(SISC)	RIIT	11/01/2022	19/04/2022	09/05/2022	23/05/2022	21/11/2022
20	Environmental audits and studies	SISC	20 000 000	PIB	MINTP/ITB	RIIT	31/12/2021	25/03/2022	15/04/2022	29/04/2022	26/10/2022
21	Project management for the rehabilitation of the Douala-Bandjoun road	SISC	60 000 000	PIB	MINTP/ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	09/12/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
22	Rehabilitation of the Douala-Bandjoun road	ROAD	1 940 000 000	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
23	Economic studies for infrastructure projects	SISC	20 000 000	PIB	MINTP/ITB	RIIT	31/12/2021	25/03/2022	15/04/2022	29/04/2022	26/10/2022
24	Sanitation studies for the Garoua city urban crossing	SISC	300 000 000	PIB	MINTP/ITB- CCCB(SISC)	RIIT	08/02/2022	17/05/2022	06/06/2022	20/06/2022	19/12/2022
25	Rehabilitation of the Maroua-Laph road	ROAD	1 940 000 000	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
26	Project management for the rehabilitation of the Maroua-Laph road	SISC	60 000 000	PIB	MINTP/ITB	RNIT	14/02/2022	08/04/2022	29/04/2022	13/05/2022	09/12/2022
27	Acquisition of innovative products as part of the development of earth roads and support in implementation	GS	50 000 000	PIB	MINTP/ITB	ONIT	28/01/2022	18/03/2022	08/04/2022	22/04/2022	19/10/2022
28	Asphalting works on the Maroua-Bogo-Pouss road: Bogo-Pouss stretch (R0905)	ROAD	7 779 157 392	PIB	MINTP/ITB- CCCB(ROAD)	ONIT	01/02/2022	04/04/2022	25/04/2022	09/05/2022	08/08/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
29	Project management for the asphaltting works on the Maroua-Bogo-Pouss road : Bogo-Pouss road (R0905)	SISC	240 592 496	PIB	MINTP/ITB-CCCB(ROAD)	RNIT	20/01/2022	07/03/2022	24/03/2022	04/04/2022	01/09/2022
30	Project management for the rehabilitation of the Magada – Yagoua road (141 km) : Lot 1 : Magada – Guidiguis (68.3 km) and Lot 2 : Guidiguis – Yagoua (6.537 km)	SISC	150 000 000	PIB	MINTP/ITB	RNIT	04/02/2022	12/04/2022	02/05/2022	16/05/2022	12/12/2022
31	Rehabilitation of the Magada – Yagoua road (141 km) : Lot 1 : Magada – Guidiguis (68.3 km) and Lot 2 : Guidiguis – Yagoua (68.537 km)	ROAD	4 849 999 872	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	14/11/2022
32	Supply and installation of innovative communication and posting software solution in MINTP	GS	50 000 000	PIB	MINTP/ITB	ONIT	31/12/2021	18/02/2022	11/03/2022	25/03/2022	24/05/2022
33	Technical studies for road rehabilitation	SISC	200 000 000	PIB	MINTP/ITB-CCCB(SISC)	RIIT	01/02/2022	10/05/2022	30/05/2022	13/06/2022	12/12/2022
34	Technical studies for road construction	SISC	300 000 000	PIB	MINTP/ITB-CCCB(SISC)	RIIT	11/01/2022	19/04/2022	09/05/2022	23/05/2022	21/11/2022
35	Studies to go into concession for certain highways	SISC	200 000 000	PIB	MINTP/ITB-CCCB(SISC)	RIIT	01/02/2022	10/05/2022	30/05/2022	13/06/2022	12/12/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
36	Technical studies for motorways and expressways	SISC	250 000 000	PIB	MINTP/ITB-CCCB(SISC)	RIIT	01/02/2022	10/05/2022	30/05/2022	13/06/2022	12/12/2022
37	Acquisition of civil engineering machinery	GS	300 000 000	PIB	MINTP/ITB-CCGB(GS)	ONIT	10/05/2022	11/07/2022	01/08/2022	16/08/2022	14/11/2022
38	Acquisition of vehicles for site monitoring	GS	250 000 000	PIB	MINTP/ITB-CCGB(GS)	ONIT	15/11/2021	17/01/2022	07/02/2022	21/02/2022	23/05/2022
39	Office furniture service equipment	GS	50 000 000	PIB	MINTP/ITB	ONIT	15/04/2022	03/06/2022	24/06/2022	08/07/2022	06/10/2022
40	Aquisition of computer hardware and other communication tools	GS	100 000 000	PIB	MINTP/ITB	ONIT	15/04/2022	03/06/2022	24/06/2022	08/07/2022	06/10/2022
41	Acquisition of geotechnical and topographical equipment	GS	100 000 000	PIB	MINTP/ITB	ONIT	28/03/2022	16/05/2022	06/06/2022	20/06/2022	19/09/2022
42	Rehabilitation of electrical installations in the R+3, R+2 and DC buildings	BCFW	20 000 000	PIB	MINTP/ITB	ONIT	21/03/2022	09/05/2022	30/05/2022	13/06/2022	12/09/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
43	Project management for rehabilitation and asphaltting works on some Bazou- Tongo- Milombé roads	SISC	9 000 000	PIB	MINTP/ITB	ONIT	14/03/2022	02/05/2022	23/05/2022	06/06/2022	02/01/2023
44	Rehabilitation and asphaltting works on some Bazou- Tongo- Milombé roads	ROAD	291 000 000	PIB	MINTP/ITB	ONIT	18/03/2022	06/05/2022	27/05/2022	10/06/2022	07/12/2022
45	Project management for rehabilitation of the Babadjou-Bamenda road Lot 1 : Babadjou-Matazem ; Lot 2 : Matazem-Welcome to Bamenda ; Lot 3 : Bamenda cliff bypass road ; Lot 4 : Bamenda city urban crossing	SISC	390 000 000	PIB	MINTP/ITB- CCCB(ROAD)	RIIT	01/03/2022	07/06/2022	27/06/2022	11/07/2022	07/08/2023
46	Rehabilitation of the Babadjou-Bamenda road Lot 1 : Babadjou-Matazem ; Lot 2 : Matazem-Welcome to Bamenda ; Lot 3 : Bamenda cliff bypass road ; Lot 4 : Bamenda city urban crossing	ROAD	12 609 999 872	PIB	MINTP/ITB- CCCB(ROAD)	OIIT	18/10/2021	17/01/2022	07/02/2022	21/02/2022	16/02/2023
47	Hiring a Consulting Firm to prepare technical and operational proposals to set up a regulatory framework for the monitoring of dams in Cameroon	SISC	15 000 000	PIB	MINTP/ITB	ONIT	21/02/2022	11/04/2022	02/05/2022	16/05/2022	16/08/2022
48	Construction of an R+1 building for records	BCFW	50 000 000	PIB	MINTP/ITB	ONIT	15/02/2022	04/04/2022	25/04/2022	09/05/2022	07/11/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
49	Works to open up the West agricultural basin : Lot1 : Baleveng-Bagang-Batcham-Mbouda and Mbouda-Bamesso-Galim-Balessing-Batcham and Mbouda- Ngouya-Bati slip roads; lot 1.1 : stretch 1 : Mbouda-Bagaam-Galim ; stretch 2 : Mbouda-Balaloum-Bati ; stretch 3 : Balaloum-Ngouaya ; Galim roads and slip roads, lot 1.2 : stretch 1 : Mbouda-Bamesso-Galim ; stretch 2 : Mbouda-Batcham ; Batcham roads and slip roads ; Lot 3 : Galim-Bamendjing- Foumbot-Bangante	ROAD	20 627 580 000	PIB	MINTP/ITB-CCCB(ROAD)	MA			23/02/2022	10/03/2022	01/09/2023
50	Construction of two bridges over the access road to the Mekin hydro-power plant (bridge over the Dja at Assok and bridge over the Lobo at Ngalla)	OI	1 500 000 000	PIB	MINTP/ITB-CCCB(OI)	MA			08/02/2022	24/02/2022	14/02/2024
51	Asphalting works on the Melong-Bangem road	ROAD	176 542 000	PIB	MINTP/ITB	MA			03/01/2022	17/01/2022	14/11/2022
52	Securing the offices of some services of the Ministry of Public Works and the residence of the Minister of Public Works	SISC	43 000 000	PIB	MINTP/ITB	RQ	21/01/2022	14/02/2022	07/03/2022	21/03/2022	16/03/2023
53	Yaoundé-Douala motorway (Phase I) : Complementary works, Development of restoration and connection routes	ROAD	16 999 999 488	PIB	MINTP/ITB-CCCB(ROAD)	OIT	Contract awarded		12/01/2022	27/01/2022	23/01/2023
54	Maintenance of MINTP offices located within the Centre Regional Delegation of Public Works ( DGTI/DGET building, CRD/DC, former BAD building/new CDA building, new R+3 building and building hosting certain management staff of the different IGS, DCT, DTPB, DCP services, meeting rooms of internal tenders boards under MINTP)	SISC	40 000 000	PIB	MINTP/ITB	RQ	21/01/2022	14/02/2022	07/03/2022	21/03/2022	16/03/2023

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
55	Maintenance of the offices of the central services of MINTP for the 2022 financial year Lot 1 : Maintenance of MINTP offices located in ministerial building No. (Emergence)	SISC	13 000 000	PIB	MINTP/ITB	RQ	21/01/2022	14/02/2022	07/03/2022	21/03/2022	16/03/2023
56	Maintenance of the offices of the central services of MIINTP for the 2022 financial year Lot 2 : Maintenance of MINTP offices located at Bastos and that of Messa		28 000 000								
57	Rehabilitation of the former bridge over the Wouri	OI	500 000 000	PIB	MINTP/ITB	OIIT	Contract under execution			26/11/2019	22/08/2022
58	Rehabilitation of the 120lm final bridge and access roads over the Mayo Limani, located in the localities of Amchidés and Limani, Cameroon-Nigeria border, Far-North Region	OI	300 000 000	PIB	MINTP/ITB	MA	Contract under execution			20/07/2020	28/09/2022
59	Periodic maintenance of the Nsimalen - Mbalmayo - Ebolowa road (87.8 km) on the N2	ROAD	300 000 000	PIB	MINTP/ITB	OIIT	Contract under execution			22/01/2018	27/12/2022
60	Rehabilitation of the Yaoundé - Bafoussam - Babadjou road (N4) : Lot 1 : Ebeda bridge - Kalong, including the construction of an interchange at the place known as carrefour Obala ; Lot 2 : Kalong-Tonga ; Lot 3 : Tonga-Bafoussam-Babadjou	ROAD	65 042 604 032	PIB	MINTP/ITB	OIIT	Contract under execution			15/01/2018	03/06/2022
61	Construction of the Ngoulemakong weighing station	BCFW	208 635 008	PIB	MINTP/ITB	ONIT	Contract under execution			20/08/2013	21/03/2023

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
62	Construction of the FIFINDA weighing station	BCFW	300 000 000	PIB	MINTP/ITB	ONIT		Contract under execution		18/08/2020	03/08/2023
63	Construction of the MINTP headquarters building	BCFW	3 000 000 000	PIB	MINTP/ITB	OIIT		Contract under execution		17/03/2014	18/07/2022
64	Construction of the Kom dike and development of its accesses	OI	700 000 000	PIB	MINTP/ITB	ONIT		Contract under execution		28/03/2022	23/03/2023
65	Reconstruction of a bridge and its accesses over the Mayo Pitchoumba at pK 11+800 on the RP34 of the roa section	ROAD	300 000 000	PIB	MINTP/ITB	ONIT		Contract under execution		03/07/2019	03/05/2023
66	Reconstruction of a 70ml-bridge and its accesses over the Mayo Kalliao at Pk2+523 of the Maroua-Mora stretch	ROAD	1 500 000 000	PIB	MINTP/ITB	OIIT		Contract under execution		12/11/2021	31/07/2023
67	Control and monitoring of the construction works of a bridge and its accesses over River NCHIAYANG	SISC	50 000 000	PIB	MINTP/ITB	RNIT		Contract under execution		11/06/2019	27/12/2023
68	Construction of a bridge and its accesses over River NCHIAYANG	OI	300 000 000	PIB	MINTP/ITB	OIIT		Contract under execution		26/02/2019	17/07/2023

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
69	Construction of a bridge over the Logone	ROAD	12 999 999 488	PIB	MINTP/ITB	OIIT	Contract under execution			10/01/2020	26/12/2022
70	Economic asphaltting of the Sondiboma road (Inter D55)- Massok (Inter D56)	ROAD	1 300 000 000	PIB	MINTP/ITB	ONIT	Contract under execution			01/03/2021	14/07/2022
71	Construction of the Akonolinga-Nanga Eboko road and slip roads	ROAD	250 000 000	PIB	MINTP/ITB	ONIT	Contract under execution			21/04/2021	05/09/2022
72	Asphaltting of Meyomessala council roads (boucle du Dja phase 3 and project with municipal contracting authority) : Ndjom-Yekombo-Carrefour Biboule Man sections (8.7 km), Bidjong-Bidjong loop (41.8 km), Carrefour Zoumeyos- Mekin dam (13.8 km)	ROAD	6 000 000 000	PIB	MINTP/ITB- CCCB(ROAD)	MA			19/07/2018	30/07/2018	16/12/2022
73	Asphaltting works on the Nkoumadjap-Nkolfoung- Oveng road and Nkoumadjap Ndeng slip road (catholic mission)	ROAD	300 000 000	PIB	MINTP/ITB	ONIT	Contract under execution			20/06/2018	07/11/2022
74	Asphaltting of accesses to the Nomayos cement factory	ROAD	400 000 000	PIB	MINTP/ITB	OIIT	Contract under execution			13/09/2018	24/10/2022
75	Asphaltting works on the Djoum - Mintom road: Lot 2 : Lélé - Ntam - Mbalam	ROAD	5 331 836 928	PIB	MINTP/ITB	OIIT	Contract under execution			10/01/2018	15/12/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
76	Asphalting works on the Bikoula - Djoum road	ROAD	3 354 739 968	PIB	MINTP/ITB	OIIT		Contract under execution		07/03/2017	29/08/2022
77	Construction of the Olama - Bingambo road section	ROAD	14 577 556 480	PIB	MINTP/ITB	OIIT		Contract under execution		15/03/2018	09/11/2022
78	Asphalting works on the Batchenga-Ntui-Yoko-Lena - Tibati-Febadi road (N15) : Lot 2 : Ntui-Mankim ; Lot 3 : Mankim-Yoko ; Lot 4 : Yoko-Lena (complementary works) ; Lot 5 & 6 : Lena- Sengbe-Tibati-Febadi	ROAD	60 000 002 048	PIB	MINTP/ITB	OIIT		Contract under execution		15/03/2017	05/09/2022
79	Asphalting of the the Mbama-Messamena road and 5 km of road in Abong-Mbang	ROAD	4 000 000 000	PIB	MINTP/ITB	ONIT		Contract under execution		20/02/2015	21/10/2022
80	Construction of a second access road in Bamenda town (Mile 8 road) (N6)	ROAD	500 000 000	PIB	MINTP/ITB	MA		Contract under execution		10/05/2019	30/11/2022
81	Asphalting works on the Nding-Mbgaba road	ROAD	4 000 000 000	PIB	MINTP/ITB	OIIT		Contract under execution		17/02/2014	04/08/2022
82	Asphalting works on the Nkolessong-Nding (N1) road (89 km) and the Nanga Eboko-Bifogo slip road (9 km) (signaling works, extension of the Bifogo slip road to the edge of the River Sanaga ; Development of the Nkoteng and Nanga- Eboko roads, construction of toll gate, counting, weighing stations and parking area )	ROAD	424 323 008	PIB	MINTP/ITB	OIIT		Contract under execution		22/02/2011	23/08/2022

## MINISTRY OF PUBLIC WORKS

No	Designation and location of project	Nature of services	Estimated amount (FCFA)	Source of financing	Contracting Authority /Competent Tenders Board(s)	Type of invitation to tender	Date of launching of invitation to tender	Date of award of contract	Date of signature of Contract	Date of commencement of services	Date of acceptance of services
83	Asphalting works on the Mengong-Sangmelima road (73Km) (N17A)	ROAD	5 000 000 000	PIB	MINTP/ITB	OIIT		Contract under execution		15/11/2011	17/11/2022
84	Construction of the Ring Road : Lot 1 : Kumbo-Nkambe-Misaje, including the Nkambe bypass road (96 km) ; Lot 2 : Misaje-Dumbo-Nigeria border (50 km) ; Lot 3 : Bamenda-Wum (80 km) ; Lot 4 : Bambui 4 corners-Ndop-Babungo-Babessi, including the Babungo-Dawara slip road (54 km)	ROAD	15 000 000 512	PIB	MINTP/ITB	ONIT		Contract under execution		20/11/2019	04/11/2022
<b>TOTAL</b>			<b>339 212 989 288</b>								

