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No
Number of  

contracts
Amount of Contracts No. page

1 9 514 047 000              3

6 13 1 391 000 000           4

9 8 233 156 555              5

10 10 186 760 000              6

11 8 203 050 000              7

12 10 267 760 000              8

36 890 726 555              

13 3 151 484 000              9

14 6 176 050 000              9

15 10 266 600 000              10

16 5 188 050 000              11

17 6 189 050 000              11

18 9 253 710 000              12

19 8 295 760 002              13

47 1 520 704 002           

20 1 22 000 000                14

21 8 205 128 308              14

22 9 226 710 000              15

23 6 191 999 998              16

24 14 257 100 000              16

25 10 274 745 452              18

48 1 177 683 758           

27 4 221 710 000              19

28 9 258 760 000              19

29 7 205 735 000              20

30 5 184 550 000              21

25 870 755 000              

Bamenda City Council

SUMMARY OF DATA BASED  ON INFORMATION GATHERED

REGIONAL

Designation of PO/DPO

External Services

Boyo Division

Belo Council

Fonfuka Council

Fundong Council

Njinikom Council

TOTAL
Bui Division

External Services

Elak-Oku Council

Jakiri Council

Kumbo Council

Mbiame Council

Nkor Noni Council

Nkum Council

TOTAL

Donga Mantung Division

External Services

Ako Council

Misaje Council

Ndu Council

Nkambe Council

Nwa Council

TOTAL
Menchum Division

Furu Awa Council

Benakuma Council

Wum Council

Zhoa Council

TOTAL
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No
Number of  

contracts
Amount of Contracts No. page

SUMMARY OF DATA BASED  ON INFORMATION GATHERED
Designation of PO/DPO

31 4 104 600 000              22

32 6 178 499 999              22

33 11 245 970 275              23

34 11 235 860 824              24

35 20 347 000 000              25

36 5 190 050 000              27

37 9 18 000 000                27

38 9 252 199 999              28

75 1 572 181 097           

39 1 5 436 000                  30

42 7 242 650 904              30

40 7 226 710 002              30

41 8 203 049 999              31

43 12 261 260 000              32

44 5 162 000 000              33

40 1 101 106 905           

46 2 25 000 000                34

47 10 302 760 000              35

48 12 292 730 000              36

24 620 490 000              

317               9 658 694 317           

Mezam Division

External Services

Bafut Council

Bali Council

Bamenda I Council

Bamenda II Council

Bamenda III Council

Santa Council

Tubah Council

TOTAL

Babessi Council

Balikumbat Council

Momo Division

External Services

Batibo Council

Mbengwi Council

Andek Ngie Council

Njikwa Council

Ndop Council

TOTAL

TOTAL REGION

Widikum Council

TOTAL

Ngoketundjia Division
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1
Control and supervision for Construction of the Regional Delegation of MINADER 

NW PHASE II 
ISP 15 000 000

GOVERNOR NW/DR 

MINADER 
ONIT 11/02/2021 22/03/2021 08/04/2021 19/04/2021 18/10/2021

2 Construction of the Regional Delegation of MINADER NW PHASE II BPA 150 000 000
GOVERNOR NW/DR 

MINADER 
ONIT 15/02/2021 09/04/2021 30/04/2021 14/05/2021 11/10/2021

3 Acquisition of furniture GP 20 500 000
GOVERNOR NW/DR 

MINCOMMERCE
ONIT 31/12/2020 25/01/2021 11/02/2021 22/02/2021 23/04/2021

4
Control and supervision of Construction of Regional Delegation of Basic 

Education Phase IV
ISP 20 000 000

GOVERNOR NW/DR 

MINEDUB
ONIT 11/02/2021 15/03/2021 01/04/2021 12/04/2021 11/10/2021

5 Construction of Regional Delegation of Basic Education Phase IV BPA 200 000 000
GOVERNOR NW/DR 

MINEDUB
ONIT 11/02/2021 15/03/2021 01/04/2021 12/04/2021 09/09/2021

6
Acquisition of Technical Inspection Equipment for the RD MINEE/DDMINEE 

Mezam
GP 9 000 000

GOVERNOR NW/DR 

MINEE
RQ 11/03/2021 05/04/2021 22/04/2021 03/05/2021 02/07/2021

7 Equipment of CIOP Bamenda 2021 GP 20 000 000
GOVERNOR NW/DR 

MINEFOP
ONIT 18/02/2021 22/03/2021 08/04/2021 19/04/2021 18/06/2021

8 Equipment GP 9 547 000
GOVERNOR NW/DR 

MINPROFF
RQ 04/02/2021 01/03/2021 18/03/2021 29/03/2021 28/05/2021

9
Rehabilitation of the R + 2 building housing the services of the North-West 

Regional Public Works Delegation
BPA 70 000 000

GOVERNOR NW/DR 

MINTP
ONIT 11/02/2021 15/03/2021 01/04/2021 12/04/2021 10/08/2021

514 047 000

REGIONAL EXTERNAL SERVICES

TOTAL  REGION
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Control and supervision for the Construction of some roads within Bamenda City ISP 45 000 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 29/11/2021

2 Construction of some roads within Bamenda City ROAD 505 000 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 01/11/2021

3 Maintenace of tar roads within Bamenda City ROAD 95 000 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

4
Construction of offices on the second floor of the C2D-LCU building at Mulang 

Bamenda 
BPA 95 000 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

5 Construction of a toilet for the BCC canteen and a VIP toilet for BCC office Mulang BPA 19 500 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/07/2021

6
Control and supervision for the Maintenance of some earth roads within Bamenda 

City
ISP 14 400 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

7 Maintenance of some earth roads within Bamenda City ROAD 145 600 000 BCC ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/07/2021

8
Control and supervision for the Construction of box culverts within  Bamenda city 

in two 02 lots
ISP 17 000 000 BCC ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 25/10/2021

9 Construction of box culverts within  Bamenda city in two 02 lots ROAD 188 500 000 BCC ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 23/09/2021

10 Construction of two bridges in Bamenda City ROAD 95 000 000 BCC ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

11 Construction of Kiosks behind the bamenda City Council Libriary BPA 31 000 000 BCC ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

12 Control and supervision of Street lighting of BAMENDA Town ISP 12 600 000 BCC ONIT 16/02/2021 05/04/2021 26/04/2021 10/05/2021 18/06/2025

13 Street lighting of BAMENDA Town OI 127 400 000 BCC ONIT 12/02/2021 15/03/2021 01/04/2021 12/04/2021 09/09/2021

1 391 000 000

BAMENDA CITY COUNCIL

TOTAL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Construction of a borehole equipped with a manual pump in funge OI 9 238 298 BELO COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

2
Construction of a water catchment and extension by 2km to 3 stand taps to the 

Integrated Health Centre in Tumuku village
OI 13 266 257 BELO COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

3

Construction of ''Kang-En-See'' bridge over river Chuang Chuang linking Kitchu 

and Baingo villages and the opening of 1km stretch of road on both sides of the 

bridge

ROAD 61 652 000 BELO COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

4
Rehabilitation of Baingo- Banyam farm to market road and the construction of 

three (03) culvert rings diameter 80
ROAD 27 000 000 BELO COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

5
Rehabilitation of a stretch of road in Belo urban zone linking Njiningwa junction- 

quarter head junction-Divisional office entrancer
ROAD 54 000 000 BELO COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 20/07/2021

6 Construction of a Zoo technical Veterinary centre in Belo Subdivision BPA 32 000 000 BELO COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

7 Construction of a Block of two (02) classrooms at G.S Mejang: Lot 1 18 000 000 BELO COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

8 Construction of a block of two (02) classrooms at G.S Baingo: Lot 2 18 000 000 BELO COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

233 156 555

BOYO DIVISION

TOTAL BELO COUNCIL

BELO COUNCIL

BPA
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1
Maintenance of 8km of road fonfuka CBC Church junction to Kimeh along fonfuka-

Misaje road with two (02) culverts: Lot 1
27 000 000 FONFUKA COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

2
Maintenance of 2km rural road and construction of a culvert ring diametre 800 in 

Fonfuka town along the stretch of grandstand-Kunuwun by the use of HIMO: Lot 2
9 500 000 FONFUKA COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

3
Construction of a box culvert in stone masonry with reinforced concrete slab along 

Fungeh-Mbanga road: Lot 1
9 000 000 FONFUKA COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

4 Construction of two (02) Culverts along Mbamlu road :Lot 2 10 550 000 FONFUKA COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

5
Construction of a treatment/storage tank and rehabilitation of the distribution 

network in Mbuk village
OI 24 710 000 FONFUKA COUNCIL ONIT 23/02/2021 12/04/2021 03/05/2021 17/05/2021 14/09/2021

6 Installation of a mini solar power plant at the fonfuka council chambers OI 10 000 000 FONFUKA COUNCIL ONIT 23/02/2021 12/04/2021 03/05/2021 17/05/2021 14/09/2021

7
Construction of a water catchment and extension by 3km to ten (10) stand taps in 

Mungong village
OI 20 000 000 FONFUKA COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 20/07/2021

8 Installation of autonomouse solar street lights in the Fonfuka municipality OI 40 000 000 FONFUKA COUNCIL ONIT 23/02/2021 12/04/2021 03/05/2021 17/05/2021 14/09/2021

9 Rehabilitation of Kisajuo water catchment OI 18 000 000 FONFUKA COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

10 Construction of a block of two (02) classrooms at G.S Njinijuo BPA 18 000 000 FONFUKA COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 20/07/2021

186 760 000

FONFUKA COUNCIL

TOTAL FONFUKA COUNCIL

ROAD

ROAD
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1
Financial Assistance to Common Initiative Groups in the Fundong municipality of 

Boyo Division
ISP 40 669 548 FUNDONG COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

2 Installation of a Solar system in the Fundong District Hospital, Boyo Division OI 35 000 000 FUNDONG COUNCIL ONIT 05/02/2021 26/03/2021 16/04/2021 30/04/2021 29/07/2021

3
Installation of Solar Street Lights and security cameras in Fundong town,Boyo 

Division
OI 26 367 964 FUNDONG COUNCIL ONIT 05/02/2021 26/03/2021 16/04/2021 30/04/2021 29/07/2021

4
Rural Electrification project for Fundong village in the Fundong municipality of 

Boyo Division
OI 32 962 488 FUNDONG COUNCIL ONIT 05/02/2021 26/03/2021 16/04/2021 30/04/2021 30/08/2021

5
Maintenance of 20km of council road using Labour Base Approach in the 

Fundong municipality of Boyo Division
ROAD 27 000 000 FUNDONG COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 23/08/2021

6
Rehabilitation of a block of two (02) classrooms at G.S Baiso in the Fundong 

municipality of Boyo Division: Lot 1
12 000 000 FUNDONG COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

7
Rehabilitation of a block of two (02) classrooms at GPS Ngwainkuma in the 

Fundong municipality of Boyo Division: Lot 2
13 050 000 FUNDONG COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

8
Construction of a Zoo technical and Veterinary Centre at Akeh in Fundong 

Municipality of Boyo Division
BPA 16 000 000 FUNDONG COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

203 050 000

FUNDONG COUNCIL

TOTAL FUNDONG COUNCIL

BPA
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

BOYO DIVISION

1 The construction of a water Supply scheme in Bobong Village OI 38 000 000 NJINIKOM COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

2
The Rehabilitation of Njinikom community hall (former council chambers) in 

Njinikom municipality
BPA 22 050 000 NJINIKOM COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

3 Embellishment of njinikom through the creation of green spaces and tree planting OI 10 000 000 NJINIKOM COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

4
Construction of a forestry post at Kikfuini in Njinikom municipality, boyo division of 

the north west region
BPA 20 000 000 NJINIKOM COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

5 Construction of a block of two classrooms at gbps antenilah BPA 18 000 000 NJINIKOM COUNCIL ONIT 23/02/2021 12/04/2021 03/05/2021 17/05/2021 17/05/2021

6
The rehabilitation of Balikumato/Tinifoinbi water scheme in Njinikom municipality 

of boyo division of the north west region 
OI 24 355 000 NJINIKOM COUNCIL ONIT 23/02/2021 12/04/2021 03/05/2021 17/05/2021 14/09/2021

7 Rehabilitation of hilltop-balikomato to yang ihc 4.2km paving 200m ROAD 27 000 000 NJINIKOM COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 20/07/2021

8 Rehabilitation of Wombong water scheme OI 20 355 000 NJINIKOM COUNCIL ONIT 23/02/2021 12/04/2021 03/05/2021 17/05/2021 14/09/2021

9
The rural electrification of iso village in Njinikom municipality, boyo division of the 

north west region 
OI 50 000 000 NJINIKOM COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

10 The construction of a water supply scheme in Bobong village in Njinikom OI 38 000 000 NJINIKOM COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 20/07/2021

267 760 000

36 890 726 555

NJINIKOM COUNCIL

TOTAL NJINIKOM COUNCIL

TOTAL DIVISION
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Rehabilitation of a non administrative residential building hosting DDEFOP Bui BPA 9 000 000 SDO/DDEFOP BUI RQ 22/01/2021 15/02/2021 09/03/2021 22/03/2021 21/05/2021

2 Control and Supervision of Jikejem Village Rural Electrification (Phase III) ISP 14 248 400 SDO/DDMINEE BUI MA 20/01/2021 22/02/2021 05/03/2021 01/09/2021

3 Jikejem Village Rural Electrification (Phase III) OI 128 235 600 SDO/DDMINEE BUI MA 20/01/2021 22/02/2021 05/03/2021 02/08/2021

151 484 000

1 Construction of a warehouse for the elak women's cooperative BPA 23 000 000 OKU COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

2 Construction of a piggery for Kebamboo Social Group BPA 5 000 000 OKU COUNCIL RQ 18/01/2021 12/02/2021 05/03/2021 19/03/2021 18/05/2021

3
Rehabilitation of roads (construction of culverts on the Lui, Jiyane and Kesorten 

stretches)
ROAD 27 000 000 OKU COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

4 Construction of a municipal radio station BPA 56 338 108 OKU COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

5 Construction of sheds in Elak lock-up market BPA 43 661 892 OKU COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

6 Construction of a block of two classrooms and offices at G.S. Oku Fon's Palace BPA 21 050 000 OKU COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

176 050 000

 BUI DIVISION

DEPARTEMENTAL EXTERNAL SERVICES OF THE DIVISION

ELAK-OKU COUNCIL

TOTAL EXTERNAL SERVICES 

TOTAL POUR OKU COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 BUI DIVISION

1 Rehabilitation of farm to market road Jakiri-Noi-Wasi: Lot 1 25 000 000 JAKIRI COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

2 Rehabilitation of roads from Takivah to Noi, and Takivah to Ntseimbang: Lot 2 27 000 000 JAKIRI COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

3
Acquisition of small workshop didactic materials for the Youth Supervision Centre 

Jakiri
GP 10 000 000 JAKIRI COUNCIL RQ 18/01/2021 12/02/2021 05/03/2021 19/03/2021 18/05/2021

4 Rural electrification of Kwanso village OI 50 000 000 JAKIRI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

5 Maintenance works on earth roads in the urban road network in Jakiri municipality ROAD 50 000 000 JAKIRI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

6 Rehabilitation of two (2) blocks of two classrooms each at GBPS Jakiri Group 1 OI 21 050 000 JAKIRI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

7 Construction of gravity water supply scheme at Roshighav-kilan-Yer OI 16 000 000 JAKIRI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

8
Rehabilitation of Wasi-Ber Health Centre, the supply of equipment to Wasi-Ber 

and Mbokam Health Centres
BPA 35 000 000 JAKIRI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

9 Planting of trees around Jakiri municipality and along N11 OI 10 000 000 JAKIRI COUNCIL ONIT 11/01/2021 01/03/2021 19/03/2021 02/04/2021 02/04/2021

10
Rehabilitation of GBNS Jakiri I, Construction of a toilet at GBNS Jakiri I, 

Rehabilitation of GNS Jakiri Group 2
BPA 22 550 000 JAKIRI COUNCIL ONIT 15/01/2021 05/03/2021 10/03/2021 25/03/2021 23/06/2021

266 600 000

JAKIRI COUNCIL

TOTAL JAKIRI COUNCIL

ROAD
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 BUI DIVISION

1
Rehabilitation of the road stretch from GTHS junction to three corners melim and 

from Shangwai to Ntseni Mbah Bamgam junction 
ROAD 27 000 000 KUMBO COUNCIL AONO 15/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

2 Electrification of Yeh village in Kumbo municipality OI 30 000 000 KUMBO COUNCIL AONO 13/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

3 Construction of the TsenMelim-Ghangkichi bridge in Kumbo municipality ROAD 70 000 000 KUMBO COUNCIL AONO 13/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

4
Construction of a block of two classrooms and the headteacher's office at G.S. 

Nkuv in Kumbo municipality
BPA 26 050 000 KUMBO COUNCIL AONO 13/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

5 Rehabilitation of health facilities BPA 35 000 000 KUMBO COUNCIL AONO 20/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

188 050 000

1 Construction of an animal vaccine park in Mbiame BPA 16 000 000 MBIAME COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

2
Construction of three permanent bridges on the section of road Averaa junction 

through Mbokov to Nkonin
ROAD 42 000 000 MBIAME COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

3
Extension of electricity from Wai-lam to Tanyar, Kovki village and Ngongbar 

quarter in Mbiame
OI 58 000 000 MBIAME COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

4 Construction and rehabilitation of the stretch of road Reeh-Tanyar (6.3km) ROAD 25 000 000 MBIAME COUNCIL ONIT 08/01/2021 26/02/2021 19/03/2021 02/04/2021 01/07/2021

5
Opening and rehabilitation of the stretch of road Kovbiiy junction to Karrom 

(6.70km)
ROAD 27 000 000 MBIAME COUNCIL ONIT 08/01/2021 26/02/2021 19/03/2021 02/04/2021 01/07/2021

6
Construction of a block of two classrooms, the headteacher's office and the supply 

of furniture at G.S. Koko in Mbiame, Mbven Sub-Division
BPA 21 050 000 MBIAME COUNCIL ONIT 08/01/2021 26/02/2021 19/03/2021 02/04/2021 02/08/2021

189 050 000

KUMBO COUNCIL

TOTAL  KUMBO COUNCIL

TOTAL MBIAME COUNCIL

MBIAME COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 BUI DIVISION

1 Rehabilitation of road from Lassin market to river Mungwang ROAD 27 000 000 NKOR NONI COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

2 Extension of rural electricity from Bamti to Dom OI 50 000 000 NKOR NONI COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

3 Construction of a zoo-Technical and veterinary centre (CZV) in Noni BPA 32 000 000 NKOR NONI COUNCIL ONIT 12/01/2021 01/03/2021 22/03/2021 05/04/2021 03/08/2021

4 Construction of a water supply scheme in Nkor council area OI 44 710 000 NKOR NONI COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

5 Construction of Kisey bridge and four (04) culverts on Enteh road ROAD 30 000 000 NKOR NONI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

6 Construction and extension of Febweh water supply scheme OI 25 000 000 NKOR NONI COUNCIL ONIT 15/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

7 Construction of sixteen (16) sales stands at Dom BPA 13 000 000 NKOR NONI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/07/2021

8 Construction of Fiyusi bridge and the rehabilitation of Menfuiy bridge ROAD 17 000 000 NKOR NONI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

9 Construction of Kikii bridge in Lassin ROAD 15 000 000 NKOR NONI COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

253 710 000

NKOR NONI COUNCIL

TOTAL NKOR NONI COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 BUI DIVISION

1 Construction of a slaughter slab and a sales in Tatum BPA 30 000 000 NKUM COUNCIL ONIT 13/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

2 Construction of Mairin Bridge along Tatum-Waikov road in Nkum council ROAD 32 630 646 NKUM COUNCIL ONIT 19/01/2021 08/03/2021 29/03/2021 12/04/2021 12/08/2021

3 Construction of 20 lockup market sheds at Waikov BPA 40 631 008 NKUM COUNCIL ONIT 19/01/2021 08/03/2021 29/03/2021 12/04/2021 12/08/2021

4 Supply of electricity to Mbohkibungri and Ngondzen villages in Nkum Sub division OI 26 738 348 NKUM COUNCIL ONIT 19/01/2021 08/03/2021 29/03/2021 12/04/2021 12/08/2021

5 Maintenance of the stretch of road from Takija to Nseh ROAD 50 000 000 NKUM COUNCIL ONIT 19/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

6 Supply of electricity network Mbohgwem-Nseh OI 50 000 000 NKUM COUNCIL ONIT 13/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

7
Construction of a block of two classrooms and the headteacher's office at G.S. 

Kishong 
BPA 21 050 000 NKUM COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

8 Supply of portable water to Takui village OI 44 710 000 NKUM COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 08/07/2021

295 760 002

47 1 520 704 002TOTAL DIVISION

NKUM COUNCIL

TOTAL POUR NKUM COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Construction of a block of two classrooms at GSS NYANJI , NKAMBE BPA 22 000 000

SDO DONGA 

MANTUNG /GSS 

NYANJI NKAMBE

ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

22 000 000

1
Purchase Of A Service Car For Ako Council Marked : Toyota Hilux Pick – Up 4x4 

Diesel Double Cabin (Capacity = 801) 
GP 28 000 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

2 Opening Of 8.5km Farm To Market Road From Buku To Akwancha ROAD 27 000 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

3
Extension Of Potable Water Supply From Dumbo – Berabe To Zembeaburu 

Village 
OI 16 000 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

4 Construction Of Agricultural Post In Dumbo Breabe Ako Sub Division. BPA 25 000 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

5
Provision Of Waste Management Equipment For Waste Collection And Disposal 

In Ako Town
GP 10 000 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

6
Construction Of A Block Of Two Classrooms With Teachers Office In GS Mbiribua 

In Ako Sub Division 
BPA 19 000 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

7 Renovation Of The Council Chambers BPA 24 950 000  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

8 Construction of a building for the municipal inn of Ako BPA 55 178 308  AKO COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

205 128 308

EXTERNAL SERVICES

DONGA MANTUNG - DIVISION

AKO COUNCIL

TOTAL EXTERNAL SERVICES

TOTAL  AKO COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

1 Electrification of Misaje town OI 50 000 000  MISAJE COUNCIL ONIT 26/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

2 Abeng-Misaje water supply phase I OI 44 710 000  MISAJE COUNCIL ONIT 26/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

3 Construction of market hangar chako-nkanchi: Lot 1 12 500 000  MISAJE COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 23/08/2021

4 Construction of market hangar abeng -nfume: Lot 2 12 500 000  MISAJE COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 23/08/2021

5 Construction of market hangar mayokila: Lot 3 12 500 000  MISAJE COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 23/08/2021

6 Construction of market hangar babekette: Lot 4 12 500 000  MISAJE COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 23/08/2021

7 Rehabilitation of the nkambe- misaje electricity line OI 50 000 000  MISAJE COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

8 Support to misaje fish farmers cooperative GP 5 000 000  MISAJE COUNCIL RQ 26/01/2021 15/03/2021 05/04/2021 19/04/2021 19/05/2021

9 Construction of a bridge linking wemuedobo to mayokila ROAD 27 000 000  MISAJE COUNCIL ONIT 26/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

226 710 000

MISAJE COUNCIL

BPA

TOTAL  MISAJE COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

1
The grading of road from guinness junction to ndu district hospital and ndu fon’s 

palace to njitop
ROAD 33 244 698 NDU COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

2 The construction of sehn potable  water supply scheme. OI 37 472 888 NDU COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

3 The rehabilitation of nsingui water supply scheme OI 10 000 000 NDU COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

4 The grading of road from mbiyeh to kumah talla ROAD 19 282 412 NDU COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 23/08/2021

5
The grading of road from kwah junction to new market and from born’s street 

mbacourt to mburgfu
ROAD 50 000 000 NDU COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

6 Tarring of road from total ndu to way-out ndu. ROAD 42 000 000 NDU COUNCIL ONIT 15/01/2021 05/03/2021 26/03/2021 09/04/2021 09/08/2021

191 999 998

1 Supply of medical equipment to  integrated health center chup GP 6 000 000 NKAMBE COUNCIL ONIT 05/02/2021 01/03/2021 22/03/2021 05/04/2021 04/06/2021

2 Supply of  medical equipment to binka health center GP 8 000 000 NKAMBE COUNCIL ONIT 05/02/2021 01/03/2021 22/03/2021 05/04/2021 04/06/2021

3 Supply of medical equipment to  integrated health center nkambe1-binju GP 9 000 000 NKAMBE COUNCIL ONIT 05/02/2021 01/03/2021 22/03/2021 05/04/2021 04/06/2021

4
Rehabilitation and transformation of the cooperative house in tabenken market for 

women empowerment center
BPA 10 000 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

5 Construction of meat sales slab at nkambe old market BPA 10 000 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

NKAMBE COUNCIL

NDU COUNCIL

TOTAL NDU COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

6 Solar electrification of some public and cultural places within nkambe municipality OI 10 000 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

7 Construction of cattle vaccination crutch at lamido ndemsa BPA 10 100 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

8 Construction of market hanger in kup: Lot 1 24 000 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

9 Construction of market hanger in nwangri: Lot 2 24 000 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

10 Rehabilitation of nkambe municipal grand stand BPA 15 000 000 NKAMBE COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

11 Construction of a block of two classrooms at gs kumsa BPA 22 000 000 NKAMBE COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

12
Rehabilitation of municipal roads  from tchad to bongenge mission ,ntamru market 

to mbanka , mbanka  kup to wanti market 
ROAD 27 000 000 NKAMBE COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

13 Opening of farm to market road and construction two bridges from  binju to kungi ROAD 33 000 000 NKAMBE COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

14 Construction of women empowerment center BPA 49 000 000 NKAMBE COUNCIL ONIT 26/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

257 100 000TOTAL  NKAMBE COUNCIL

BPA
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

DONGA MANTUNG - DIVISION

1 Purchase and installation of solar street lamps in Nwa Town: Lot 1 15 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

2   Installation of solar electricity in the Nwanti Integrated Health Centre : Lot 2 20 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

3 Installation of solar electricity in the Council town hall: Lot 3 25 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

4 Council road maintenance ROAD 27 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

5
Maintenance of the Council road Munkah-Nwa town 6.5 km in Nwa Sub Division: 

Lot 1
ROAD 50 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

6
Maintenance of the Council road from Presbyterian Church Nwa-Kube-Nzeteh 

3km in Nwa Sub Division: Lot 2
ROAD 48 272 400  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

7 Construction of a water supply project by gravity in Gom Village OI 44 710 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

8
Carryout feasibility studies for the extension of three phase electricity from 

Sabongari to Nwa town
ISP 5 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/07/2021

9
Construction of a Municipal Fingerling Production Station and Fish Farm for Nwa 

Municipality
BPA 16 000 000  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

10 Construction of a warehouse in the Sabongari new Market, Nwa sub Division BPA 23 763 052  NWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

274 745 452

48 1 177 683 758TOTAL DIVISION

TOTAL  NWA COUNCIL

NWA COUNCIL

OI
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Opening of road from Furu-Awa to Lebo ROAD 100 000 000 FURU AWA COUNCIL ONIT 12/02/2021 22/03/2021 30/04/2021 14/05/2021 13/09/2021

2 Rehabilitation of one 01 km earth road in Furu-Awa ROAD 27 000 000 FURU AWA COUNCIL ONIT 12/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

3 Electrification of a locality in Furu-Awa OI 50 000 000 FURU AWA COUNCIL ONIT 04/02/2021 15/03/2021 05/04/2021 19/04/2021 19/04/2021

4 Construction of a water supply scheme in Furu Awa OI 44 710 000 FURU AWA COUNCIL ONIT 04/02/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

221 710 000

1 Construction of an equipped vaccination yard  in Benakuma BPA 16 000 000 BENAKUMA COUNCIL ONIT 08/01/2021 23/02/2021 15/03/2021 29/03/2021 28/06/2021

2 Opening of 5km road in Benakuma town to lake Benakuma ROAD 30 000 000 BENAKUMA COUNCIL ONIT 12/01/2021 23/02/2021 25/03/2021 06/04/2021 04/08/2021

3 Construction of a VIP toilet with six (06) Squatting holes at GS Boundong BPA 5 000 000 BENAKUMA COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 21/06/2021

4 Construction of a bridge over river Marfeghe ROAD 40 000 000 BENAKUMA COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 20/07/2021

5 Rehabilitation of one (01km) of earth road in Benakuma council ROAD 27 000 000 BENAKUMA COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 21/06/2021

6 Construction of a water supply scheme in Benakuma council Municipality OI 44 710 000 BENAKUMA COUNCIL ONIT 13/01/2021 26/02/2021 24/03/2021 08/04/2021 07/07/2021

MENCHUM DIVISION

 BENAKUMA COUNCIL

FURU AWA COUNCIL

TOTAL FURU AWA COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

MENCHUM DIVISION

7 Electrification of a locality in Benakuma council Municipality OI 50 000 000 BENAKUMA COUNCIL ONIT 13/01/2021 26/02/2021 24/03/2021 08/04/2021 07/07/2021

8
Construction of a block of two classrooms equipped with benches Head teachers 

office  and toilets: Lot 1
25 000 000 BENAKUMA COUNCIL ONIT 08/01/2021 23/02/2021 15/03/2021 23/03/2021 21/06/2021

9
Construction of an equipped block of two classrooms in Benakuma council 

Municipality : Lot 2
21 050 000 BENAKUMA COUNCIL ONIT 11/01/2021 01/03/2021 24/03/2021 08/04/2021 07/07/2021

258 760 000

1 Installation of facilities in a health center in Wum municipality GP 35 000 000  WUM COUNCIL ONIT 21/01/2021 04/03/2021 17/03/2021 06/04/2021 07/06/2021

2 Rehabilitation of one (01km) of earth road in Wum council municipality ROAD 27 000 000  WUM COUNCIL ONIT 21/01/2021 04/03/2021 17/03/2021 01/04/2021 30/06/2021

3 Purchase of specific equipment in Wum municipality GP 7 000 000  WUM COUNCIL ONIT 20/01/2021 04/03/2021 16/03/2021 09/04/2021 08/07/2021

4 Construction of an equipped vaccination yard in Wum council BPA 16 000 000  WUM COUNCIL ONIT 20/01/2021 04/03/2021 26/03/2021 09/04/2021 08/07/2021

5
Construction of an equipped block of two classrooms in the Wum council 

municipality 
BPA 29 050 000  WUM COUNCIL ONIT 20/01/2021 04/03/2021 16/03/2021 01/04/2021 30/06/2021

6 Construction of box culvert at Waindo Wum ROAD 10 085 000  WUM COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 21/06/2021

7 Construction of thirty two (32) market sheds in the Wum main council market BPA 81 600 000  WUM COUNCIL ONIT 19/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

205 735 000

WUM COUNCIL

TOTAL BENAKUMA COUNCIL

TOTAL POUR WUM COUNCIL

BPA
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

MENCHUM DIVISION

1 Rehabilitation of one (01km) earth road in Zhoa municipality ROAD 27 000 000  ZHOA COUNCIL ONIT 12/02/2021 26/03/2021 16/04/2021 30/04/2021 29/07/2021

2 Construction of a ware house in Zhoa council BPA 23 000 000  ZHOA COUNCIL ONIT 04/02/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

3 Construction of a block of two classrooms in the Zhoa council municipality BPA 18 550 000  ZHOA COUNCIL ONIT 26/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

4
Supply and installation of three hundred and fifty (350) solar street lights in some 

street in Zhoa municipality
OI 100 000 000  ZHOA COUNCIL ONIT 08/02/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

5 Construction of an equipped vaccination yard in Zhoa council municipality BPA 16 000 000  ZHOA COUNCIL ONIT 22/01/2021 12/03/2021 02/04/2021 16/04/2021 15/07/2021

184 550 000

25 870 755 000

 ZHOA COUNCIL

TOTA  ZHOA COUNCIL

TOTAL DIVISION
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Equipment of a laboratory with teaching material in GBHS Bamenda GP 22 100 000
SDO MEZAM / GBHS 

BAMENDA
ONIT 09/03/2021 26/04/2021 17/05/2021 31/05/2021 30/07/2021

2 Construction of a sub divisional inspectorate of basic education in Bafut BPA 27 500 000
SDO MEZAM / DD 

MINEDUB 
ONIT 09/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

3 Bali court of justice mastery of the construction works ISP 5 000 000
SDO MEZAM 

/MINJUSTICE
ONIT 08/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

4 Construction of Bali curt house BPA 50 000 000
SDO MEZAM 

/MINJUSTICE
ONIT 08/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

104 600 000

1 Supply of health equipment to Integrated Health Centre Mundum II GP 6 109 083 BAFUT COUNCIL RQ 01/03/2021 26/03/2021 16/04/2021 30/04/2021 29/06/2021

2 Construction of the Njimbang bridge ROAD 43 890 916 BAFUT COUNCIL ONIT 01/03/2021 19/04/2021 10/05/2021 24/05/2021 21/09/2021

3 Construction of the Mbakong Integrated Health Centre BPA 50 000 000 BAFUT COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

4 Construction of Integrated health centre Akossia (First Phase) BPA 35 000 000 BAFUT COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

5 Rehabilitation of road from Ntabuwe to Acheni in the Bafut council area ROAD 27 000 000 BAFUT COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

6 G.S. Ntangoh: Construction of a block of 02 classroom BPA 16 500 000 BAFUT COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

178 499 999

EXTERNAL SERVICES

 MEZAM DIVISION

BAFUT COUNCIL

TOTAL

TOTAL  BAFUT COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

1
Supply Of Bali Council With Office Equipment, Bali Sub Division In Mezam 

Division Of The North West Region 
GP 15 860 275  BALI COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 09/07/2021

2

Rehabilitation Of A Farm To Market Road At Mbufung Village 2.5km And The 

Construction Of A Box Culvert Over Kruwah Stream Linking Mbufung Center And 

Tchinimbuh Quarter By Himo Approach, Bali Sub Division, Mezam Division Of 

The North West Region.

ROAD 15 000 000  BALI COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

3

Enhancing Agricultural Production In Bali As A Crisis Recovery Strategy Through 

The Provision Of Farm Inputs, Equipment And The Provision Of Capacity Building 

Programs Through Workshops

GP 44 450 000  BALI COUNCIL ONIT 09/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

4 Medical Equipment to Bali urban IHC: Lot 1 9 500 000  BALI COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/06/2021

5 Medical Equipment to IHC Bossa Bali: Lot 2 8 500 000  BALI COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/06/2021

6 Medical Equipment to Gungong IHC: Lot 3 8 500 000  BALI COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/06/2021

7 Medical Equipment to IHC Wosin, Bali: Lot 4 8 500 000  BALI COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/06/2021

8 Construction of Ngwantkan bridge phase II ROAD 27 000 000  BALI COUNCIL ONIT 22/01/2021 12/03/2021 02/04/2021 16/04/2021 16/08/2021

9 Construction and extension of kutadntsi potable water supply scheme phase II OI 44 710 000  BALI COUNCIL ONIT 22/02/2021 12/04/2021 03/05/2021 17/05/2021 16/08/2021

10 Rural Electrification of Titam Quarter in Nakah Village, Bali Council Area OI 50 000 000  BALI COUNCIL ONIT 22/02/2021 12/04/2021 03/05/2021 17/05/2021 16/08/2021

11 Rehabilitation and Equipment of  GNS Bali Town BPA 13 950 000  BALI COUNCIL ONIT 22/01/2021 12/03/2021 02/04/2021 16/04/2021 15/07/2021

245 970 275

BALI COUNCIL

TOTAL POUR BALI COUNCIL

GP

MINMAP/Public Contracts Programming and Monitoring Division Page 23 of 37



N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

1

Opening and grading of the roads Nyambore junction (inter Bamendankwe road) 

through Ajaman quarter-Takan Hotel junction, inter Bamendankwe road (2.5km) 

in the Bamenda 1 Council area Mezam Division

ROAD 33 000 000  BAMENDA I COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

2

Technico-financial studies for the rural electrification project of Ntafubu, Mubang 

and Menkah quarter in Bamendankwe village, Bamenda 1 Sub-Division, Mezam 

Division.

OI 52 310 824  BAMENDA I COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

3
Extension of wards at the integrated health center Bamendankwe Bamenda 1 

Council area
BPA 35 000 000  BAMENDA I COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

4 Support to Co-operatives GP 7 000 000  BAMENDA I COUNCIL RQ 15/02/2021 12/03/2021 02/04/2021 16/04/2021 15/06/2021

5
Rehabilitation of the road linking Akwena I and Ntanche II in Bamenda 1 Council 

area 
ROAD 27 000 000  BAMENDA I COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

6 Reforestation of catchment areas and the Council forest OI 20 000 000  BAMENDA I COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

7 Rehabilitation of Bamenda 1 Council slaughter house BPA 16 000 000  BAMENDA I COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/07/2021

8 Rehabilitation of G S station BPA 11 250 000  BAMENDA I COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 25/06/2021

9 Construction of toilet at G S Abangoh BPA 7 300 000  BAMENDA I COUNCIL RQ 15/02/2021 12/03/2021 02/04/2021 16/04/2021 15/06/2021

10 Rehabilitation of GNPS Abangoh BPA 8 450 000  BAMENDA I COUNCIL RQ 08/02/2021 05/03/2021 26/03/2021 09/04/2021 09/06/2021

11
Construction of a block of 02 classrooms and head teachers office at GNPS Amy 

cam
BPA 18 550 000  BAMENDA I COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

235 860 824TOTAL BAMENDA I COUNCIL

BAMENDA I COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

1 Construction of a bridge linking coperative collage Njanga Hill (PNDP) ROAD 46 000 000 BAMENDA II COUNCIL ONIT 09/03/2021 26/04/2021 17/05/2021 31/05/2021 28/09/2021

2 Rural electrification matsom to Ngoh quater in mankon Bamenda II ( PNDP) OI 36 000 000 BAMENDA II COUNCIL ONIT 16/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

3 Renovation of Nitop Market: Lot 1 18 000 000 BAMENDA II COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

4 Renovation of Muwatsu Market : Lot 2 18 000 000 BAMENDA II COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

5 Construction of a borehole with manual pump in Mulang OI 8 500 000 BAMENDA II COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

6 Supply of medical equipment at IHC Ntambang: Lot 1 8 000 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

7 Supply of medical equipment at IHC Chomba: Lot 2 9 000 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

8 Supply of medical equipment at IHC Ntsulam: Lot 3 9 000 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

9 Supply of medical equipment at IHC Atuakom: Lot 4 9 000 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

10 Supply of medical equipment at IHC Mulang: Lot 5 8 000 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

11 Supply of equipment of CDO office in Bamenda II GP 10 500 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

12 Construction of comminity hall at Mulang BPA 30 000 000 BAMENDA II COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

13 Construction of Multipurpose hall in Bamenda II BPA 40 000 000 BAMENDA II COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

BAMENDA II COUNCIL

BPA

GP
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

14 Rehabilitation of women empowerment Ntambeg BPA 20 000 000 BAMENDA II COUNCIL ONIT 04/01/2021 22/02/2021 15/03/2021 29/03/2021 28/06/2021

15 Renovation of Green space at Musang OI 5 000 000 BAMENDA II COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 12/07/2021

16
Construction of a borehole with an elevated storage tank of 5 cubic at Ntamulang: 

Lot 1
15 000 000 BAMENDA II COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

17
Construction of a borehole with an elevated storage tank of 5 cubic at Muwatsu: 

Lot 2
15 000 000 BAMENDA II COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

18 Installation of solar lighting in Ntambang: Lot 1 8 000 000 BAMENDA II COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 11/06/2021

19 Installation of solar lighting in Ntamulang: Lot 2 7 000 000 BAMENDA II COUNCIL ONIT 18/01/2021 08/03/2021 29/03/2021 12/04/2021 11/06/2021

20 Road Maintenance ROAD 27 000 000 BAMENDA II COUNCIL ONIT 11/01/2021 01/03/2021 22/03/2021 05/04/2021 05/07/2021

347 000 000TOTAL BAMENDA II COUNCIL

OI

OI
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

1 Tarring in triple surface dressing ROAD 100 000 000
BAMENDA III 

COUNCIL
ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

2 Landscaping and paving of Nkwen District Hospital ROAD 35 000 000
BAMENDA III 

COUNCIL
ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

3 Purchase of grinding mills and creation of Feed Sales Stores for Ndzah Women GP 7 000 000
BAMENDA III 

COUNCIL
RQ 29/01/2021 22/02/2021 15/03/2021 29/03/2021 28/05/2021

4
Construction of gutters, culverts and opening of road from Bamenda 3 Council 

Office through Ntamuche to New Road
ROAD 27 000 000

BAMENDA III 

COUNCIL
ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

5 Rehabilitation of Government Practicing School Nibung GP 21 050 000
BAMENDA III 

COUNCIL
ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

190 050 000

1 Construction of forty (40) market sheds in the Santa main market BPA 90 000 000 SANTA COUNCIL ONIT 05/02/2021 26/03/2021 16/04/2021 30/04/2021 30/08/2021

2 Control for the construction of forty (40) sheds at the Santa market ISP 10 000 000 SANTA COUNCIL ONIT 05/02/2021 01/03/2021 22/03/2021 05/04/2021 03/09/2021

3 Opening of farm to market road at alatening (from alabong to nibbarah) ROAD 10 000 000 SANTA COUNCIL ONIT 26/02/2021 16/04/2021 07/05/2021 21/05/2021 20/09/2021

4
Construction and extension of water from the catchment through the storage tank 

to Gtc Baligham
OI 8 000 000 SANTA COUNCIL ONIT 15/02/2021 05/04/2021 26/04/2021 10/05/2021 07/09/2021

5 Construction of a community hall at nipele in awing BPA 30 000 000 SANTA COUNCIL ONIT 05/02/2021 26/03/2021 16/04/2021 30/04/2021 30/08/2021

6
Opening of road from mificat junction down to mifi river and and stretch to 

Ngwekwa (opening of sand pit road)
ROAD 27 000 000 SANTA COUNCIL ONIT 26/02/2021 16/04/2021 07/05/2021 21/05/2021 20/09/2021

BAMENDA III COUNCIL

SANTA COUNCIL

TOTAL BAMENDA III COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

7 Supply of medical equipment to IHC Buchi: Lot 1 8 000 000 SANTA COUNCIL ONIT 01/02/2021 26/02/2021 19/03/2021 02/04/2021 01/06/2021

8 Supply of medical equipment to IHC Santa urban: Lot 2 8 000 000 SANTA COUNCIL ONIT 01/02/2021 26/02/2021 19/03/2021 02/04/2021 01/06/2021

9 Supply of medical equipment to the IHC Akum: Lot 3 8 000 000 SANTA COUNCIL ONIT 01/02/2021 26/02/2021 19/03/2021 02/04/2021 01/06/2021

10 Construction of a block of two classrooms and head teachers office at GS Ntarrah BPA 18 000 000 SANTA COUNCIL ONIT 05/02/2021 26/03/2021 16/04/2021 30/04/2021 30/08/2021

11 Rehabilitation of IHC Baligham BPA 11 000 000 SANTA COUNCIL ONIT 01/02/2021 26/02/2021 19/03/2021 02/04/2021 01/06/2021

12 Construction of a solar power borehole at Bamock GP 8 000 000 SANTA COUNCIL ONIT 16/02/2021 12/03/2021 02/04/2021 16/04/2021 15/07/2021

236 000 000

1
Construction and extension of potable water supply from Ntoh to Nhoken, Fenga 

and Akou in Tubah 
OI 44 700 000 TUBAH COUNCIL ONIT 29/01/2021 19/03/2021 09/04/2021 23/04/2021 22/07/2021

2
Rural electrification project from Tubah II through Akou to Ntanah Quarter in 

Bambili, Tubah
OI 50 000 000 TUBAH COUNCIL ONIT 01/03/2021 19/04/2021 10/05/2021 24/05/2021 23/08/2021

3 Supply of Tubah Council office equipment GP 15 000 000 TUBAH COUNCIL ONIT 26/01/2021 15/03/2021 05/04/2021 19/04/2021 18/06/2021

4
Supply of a 100KVA Transformer to upgrade the mile 10 square Macha quarter 

with 3 phase in Bambui Tubah
OI 29 526 644 TUBAH COUNCIL ONIT 01/03/2021 19/04/2021 10/05/2021 24/05/2021 23/08/2021

5 Supply of medical equipment to Mamushang Integrated Health Centre GP 30 500 000 TUBAH COUNCIL ONIT 22/03/2021 10/05/2021 31/05/2021 14/06/2021 13/08/2021

TUBAH COUNCIL

TOTAL SANTA COUNCIL

GP
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

 MEZAM DIVISION

6 Construction of three diameter 100 concrete culvert upper Aghom ROAD 17 397 850 TUBAH COUNCIL ONIT 15/02/2021 26/03/2021 16/04/2021 30/04/2021 29/07/2021

7 Contruction of diameter 100 concrete curvert upper Aghom ROAD 13 471 731 TUBAH COUNCIL ONIT 15/02/2021 26/03/2021 16/04/2021 30/04/2021 29/07/2021

8 Construction of a Bridge Jehova witness junction mile 9 Ntigi ROAD 24 603 774 TUBAH COUNCIL ONIT 12/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

9 Road maintenance Irad Bambui Bambili three corners ROAD 27 000 000 TUBAH COUNCIL ONIT 12/02/2021 26/03/2021 16/04/2021 30/04/2021 29/07/2021

252 199 999

75 1 790 181 097

TOTAL TUBAH COUNCIL

TOTAL DIVISION
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Rehabilitation of the Divisional Delegation of Social Affaires Momo BPA 5 436 000
SDO MOMO / DD 

MINAS
RQ 04/01/2021 25/01/2021 15/02/2021 01/03/2021 30/04/2021

5 436 000

1 Construction of a fence at GNS Andek BPA 20 904 976
ANDEK NGIE 

COUNCIL
ONIT 01/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

2 Rehabilitation of priority road leading to Andek ROAD 79 095 928
ANDEK NGIE 

COUNCIL
ONIT 01/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

3 Construction of an agric post BPA 23 000 000
ANDEK NGIE 

COUNCIL
ONIT 01/02/2021 05/04/2021 26/04/2021 10/05/2021 09/08/2021

4 Rehabilitation and maintenance of council road ROAD 27 000 000
ANDEK NGIE 

COUNCIL
ONIT 15/02/2021 19/04/2021 10/05/2021 24/05/2021 23/08/2021

5 Construction and equipment of a Zoo technical and veterinary center BPA 32 000 000
ANDEK NGIE 

COUNCIL
ONIT 05/02/2021 06/04/2021 26/04/2021 10/05/2021 09/08/2021

6 Construction of a workshop SAR/SM Andek BPA 37 600 000
ANDEK NGIE 

COUNCIL
ONIT 15/02/2021 19/04/2021 10/05/2021 24/05/2021 23/08/2021

7 Construction and equipment of block of 02 classrooms in GS Angai BPA 23 050 000
ANDEK NGIE 

COUNCIL
ONIT 05/02/2021 06/04/2021 26/04/2021 10/05/2021 09/08/2021

242 650 904

1
Rehabilitation of road from Shamtang-Toghone-Tiben palace and Toghone - 

Gunjong
ROAD 27 000 000 BATIBO COUNCIL ONIT 12/02/2021 13/04/2021 03/05/2021 17/05/2021 16/08/2021

2 Construction of a community hall at Enyoh BPA 24 005 442 BATIBO COUNCIL ONIT 11/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

3 Construction of a fence at GNS NYENJEI BPA 20 000 000 BATIBO COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

MOMO DIVISION

DEPARTEMENTAL EXTERNAL SERVICES OF THE DIVISION

ANDEK NGIE COUNCIL

BATIBO COUNCIL

TOTAL EXTERNAL SERVICES 

TOTAL  ANDEK NGIE COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

MOMO DIVISION

4 Supply of tailoring machines and clothing materials to traine youths GP 5 000 000 BATIBO COUNCIL RQ 08/02/2021 05/03/2021 26/03/2021 09/04/2021 08/06/2021

5 Extension of electricity to some quarters in Kurubei OI 55 994 560 BATIBO COUNCIL ONIT 08/02/2021 12/04/2021 03/05/2021 17/05/2021 16/08/2021

6
Rehabilitation and extension of three potable water schemes at Gunyoh, Futoh 

and Kuronjei
OI 44 710 000 BATIBO COUNCIL ONIT 12/02/2021 13/04/2021 03/05/2021 17/05/2021 16/08/2021

7 Rural electrification of KULABEI viilage in Batibo OI 50 000 000 BATIBO COUNCIL ONIT 08/02/2021 12/04/2021 03/05/2021 17/05/2021 16/08/2021

226 710 002

1 Rehabilitation of classrooms in gbs Mbengwi group II BPA 25 050 000 MBENGWI COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

2 Supply of working equipment to the council office GP 9 739 659 MBENGWI COUNCIL RQ 26/01/2021 19/02/2021 12/03/2021 26/03/2021 25/05/2021

3 Purchase of a 10 ton tippers for the collection of waste GP 40 000 000 MBENGWI COUNCIL ONIT 26/01/2021 19/02/2021 12/03/2021 26/03/2021 25/05/2021

4 Purchase of an Ambulance to the Mbengwi Urban Integrated Health Center BPA 35 000 000 MBENGWI COUNCIL ONIT 26/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

5 Construction of a retention paddock for the Council area OI 20 000 000 MBENGWI COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

6
Construction of a bridge and road linking wumnite to calabar chalk, Mbengwi 

council area
ROAD 27 000 000 MBENGWI COUNCIL ONIT 05/02/2021 06/04/2021 26/04/2021 10/05/2021 09/08/2021

7 Electrification of Zang Tembeng village OI 26 260 340 MBENGWI COUNCIL ONIT 01/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

8 Construction of stalls in the Mbengwi town BPA 20 000 000 MBENGWI COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

203 049 999TOTAL MBENGWI COUNCIL

TOTAL BATIBO COUNCIL

MBENGWI COUNCIL

MINMAP/Public Contracts Programming and Monitoring Division Page 31 of 37



N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

MOMO DIVISION

1 Installation of solar electricity at the Bassa Integrated Health Centre: Lot 1 12 000 000 NJIKWA COUNCIL ONIT 15/02/2021 12/03/2021 02/04/2021 16/04/2021 15/06/2021

2 Installation of solar electricity at the Njikwa District Hospital: Lot 2 16 000 000 NJIKWA COUNCIL ONIT 15/02/2021 12/03/2021 02/04/2021 16/04/2021 15/06/2021

3 Installation of solar electricity at the Kuttin Integrated Health Centre: Lot 3 11 000 000 NJIKWA COUNCIL ONIT 15/02/2021 12/03/2021 02/04/2021 16/04/2021 15/06/2021

4 Installation of solar electricity at the Banya Integrated Health Centre: Lot 4 11 000 000 NJIKWA COUNCIL ONIT 09/02/2021 05/03/2021 26/03/2021 09/04/2021 08/06/2021

5
Construction of the Njinikan Water Scheme, Rehabilitation/Extension of the Azani 

and Bachaza Networks
OI 44 710 000 NJIKWA COUNCIL ONIT 09/02/2021 29/03/2021 19/04/2021 03/05/2021 30/09/2021

6 Installation of a 3kw roof-top solar plant at Integrated Health Centre Konda OI 10 500 000 NJIKWA COUNCIL ONIT 09/02/2021 05/03/2021 26/03/2021 09/04/2021 08/06/2021

7 Construction of two culverts linking Edom - Nyikamango ROAD 10 000 000 NJIKWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 02/08/2021

8 Construction of a block of 2 classrooms in GS Bakwa BPA 20 050 000 NJIKWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 30/09/2021

9 Rehabilitation of the Angah - Ebot - Eklaba Road Stretch - Phase 1 ROAD 24 000 000 NJIKWA COUNCIL ONIT 08/02/2021 29/03/2021 19/04/2021 03/05/2021 30/09/2021

10
Construction of the Ekumni Farm Road Bridge linking Ngini – Kumimi – Beban – 

Friengyen
ROAD 36 000 000 NJIKWA COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 23/09/2021

11 Construction of a health centre block at Integrated Health Centre Kuttin BPA 50 000 000 NJIKWA COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 23/09/2021

12
Construction of two culverts at the former customs office building linking to the 

Njikwa Central market
ROAD 16 000 000 NJIKWA COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 26/07/2021

261 260 000

OI

NJIKWA COUNCIL

TOTAL NJIKWA COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

MOMO DIVISION

1 Rehabilitation of Council road in Widikum Council ( the Urban area) ROAD 27 000 000 WIDIKUM COUNCIL ONIT 08/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

2 Supply of medical equipment to the Diche II IHC: Lot 1 15 000 000 WIDIKUM COUNCIL RQ 08/03/2021 02/04/2021 23/04/2021 07/05/2021 06/07/2021

3 Supply of medical equipment to the LARINJI IHC: Lot 2 20 000 000 WIDIKUM COUNCIL RQ 08/03/2021 02/04/2021 23/04/2021 07/05/2021 06/07/2021

4 Construction of bridge in Nurubuh - Diche 1 (6m) OI 30 000 000 WIDIKUM COUNCIL ONIT 08/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

5 Solar street lights in Widikum town OI 70 000 000 WIDIKUM COUNCIL ONIT 08/03/2021 26/04/2021 17/05/2021 31/05/2021 30/08/2021

162 000 000

40 1 101 106 905

GP

TOTAL DIVISION

WIDIKUM COUNCIL

TOTAL WIDIKUM COUNCIL
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

1 Construction of a block of two classrooms at GHS Babungo: Lot 1 18 000 000 BABESSI COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

2 Construction of a block of two classrooms at GS Tongmene Babungo: Lot 2 18 000 000 BABESSI COUNCIL ONIT 09/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

3 Rehabilitation of Babessi council building :Lot 1 25 000 000 BABESSI COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

4 Rehabilitation of Babungo palace: Lot 2 15 000 000 BABESSI COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

5 Rehabilitation of Baba 1 palace: Lot 3 15 000 000 BABESSI COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

6 Rehabilitation of Babessi palace: Lot 4 15 000 000 BABESSI COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

7 Rehabilitation of Bangolan palace: Lot 5 30 000 000 BABESSI COUNCIL ONIT 02/02/2021 22/03/2021 12/04/2021 26/04/2021 24/08/2021

8 Supply of medical equipment to Bangolan health centre : Lot 1 10 200 000 BABESSI COUNCIL RQ 26/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

9 Supply of medical equipment to Baba 1 integrated health centre: Lot 2 15 000 000 BABESSI COUNCIL RQ 26/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

10 Rehabilitation of by-pass stretch from Kokibui-entrance to Nchingong ROAD 27 000 000 BABESSI COUNCIL ONIT 09/02/2021 29/03/2021 19/04/2021 03/05/2021 31/08/2021

188 200 000

BABESSI COUNCIL

NGO-KENTUNJIA DIVISION

TOTAL BABESSI COUNCIL

BPA

BPA

GP
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

NGO-KENTUNJIA DIVISION

1
Extension of electricity from Tehnsi to Munanji and Kengang in Balikumbat village: 

Lot 1
45 000 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

2

Extension of Electricity  from Nbanka quarter to Mulafi, Akumom, Atokop, Alumi 

and Mbargup quarters of Balikumbit village, Balikumbat sub division, Ngoketunjia  

division, North West Region of  Cameroon: 

Lot 2

50 000 000
 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

3
Construction of Kopla and Tisoh Mini water Supply scheme in Balikumbat village, 

Balikumbat council area in Ngoketunjia division of the North West Region
BPA 44 710 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

4

construction of road from Bafanji palace entrance to catholic school Bafanji 

through Mbakwa and Njatang quarters still in Bafanji village with 05 culverts 

(06km)

ROAD 27 000 000
 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

5

Construction of a quarantine office at the subdivisional delegation of MINEPIA 

Balikumbat and rehabilitate the meat sale slabs of Ngoti, Bamumkumbit and 

Bafanji markets in the Balikumbat council area

BPA 16 000 000
 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

6
Construction and equipment of a block of two (02) classrooms at GNS Mbantu, 

Balikumbat village, Balikumbat subdivision
BPA 20 050 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

7
Construction of twenty eight (28) closed market sheds at Nyamgin market in 

Balikumbat village
BPA 54 880 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

8
The construction of a cultural centre at Baligasin village, Balikumbat sub 

division,Ngoketunjia Division,North West Region: Lot 1
15 040 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

9
The construction of a cultural centre at Bafanji village,Balikumbat 

subdivision,Ngoketunjia Division,North West Region: Lot 2
15 040 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

10
The construction of a cultural centre at Balighashu village, Balikumbat sub 

division: Lot 3
15 040 000

 BALIKUMBAT 

COUNCIL
ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

302 760 000

BALIKUMBAT COUNCIL

TOTAL BALIKUMBAT COUNCIL

OI

BPA
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

NGO-KENTUNJIA DIVISION

1 Extension of electricity of Mbanka quarter in bamunka OI 25 000 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

2 Rehabilitation of Ndop council buildings BPA 35 000 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

3 Rehabilitation of 04 stretches of council roads ROAD 27 000 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

4 Construction of a municipal fish farm in Ndop council area OI 16 020 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

5 Supply of potable water to council yard and environs: Lot 1 22 710 000 NDOP COUNCIL ONIT 28/12/2020 15/02/2021 08/03/2021 22/03/2021 21/06/2021

6 Supply of potable water to Bamali power junction and environs: Lot 2 22 000 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 19/07/2021

7 Street lighting of Ndop town OI 65 000 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 17/08/2021

8 Supply of medical equipment to Mbebah bororo integrated health center: Lot 1 17 147 474 NDOP COUNCIL RQ 19/01/2021 08/03/2021 29/03/2021 12/04/2021 10/08/2021

9 Supply of medical equipment to Mighang integrated health center: Lot 2 17 852 526 NDOP COUNCIL RQ 19/01/2021 08/03/2021 29/03/2021 12/04/2021 11/06/2021

NDOP COUNCIL

OI

GP
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N° Description of project and place of execution
Type of 

service

Projected amount 

of contract

Contracting Authority 

/Beneficiary 

government department 

Type of 

invitation 

to tender

Date of 

launching of 

invitation to 

tender

Date  of 

award of 

contract

Date of 

signature of 

Contract

Possible 

start-up date 

for works

Possible 

date for 

acceptance 

of services

NGO-KENTUNJIA DIVISION

10 Rehabilitation of hm’s office and equipment with tables BPA 5 000 000 NDOP COUNCIL RQ 19/01/2021 08/03/2021 29/03/2021 12/04/2021 11/06/2021

11 Extension of electricity to Mbatoh quarter in Bambalang OI 25 000 000 NDOP COUNCIL ONIT 25/01/2021 15/03/2021 05/04/2021 19/04/2021 18/06/2021

12 Rehabilitation and equipment of existing women empowermnt centre Ndop BPA 15 000 000 NDOP COUNCIL ONIT 19/01/2021 08/03/2021 29/03/2021 12/04/2021 11/06/2021

292 730 000

24 783 690 000TOTAL DIVISION

TOTAL NDOP COUNCIL
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